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Statement of Qualifications and Limitations 
 

 

The attached Report (the “Report”) has been prepared by Pillar Systems Inc. (the “Consultant”) for the benefit of the 

Municipality of Jasper (the “Client”) in accordance with the agreed correspondence between Consultant and Client, 

including the scope of work and fees identified therein (the “Agreement”). 

 

The information, data, recommendations and conclusions contained in the Report (collectively, the “Information”): 

 

 is subject to the scope, schedule, and other constraints and limitations in the Agreement and the 

qualifications contained in the Report (the “Limitations”); 

 represents the Consultant’s professional judgement in light of the Limitations and industry standards for 

the preparation of similar reports; 

 may be based on information provided to the Consultant which has not been independently verified; 

 has not been updated since the date of issuance of the Report and its accuracy is limited to the time 

period and circumstances in which it was collected, processed, made or issued; 

 must be read as a whole and sections thereof should not be read out of such context; 

 was prepared for the specific purposes described in the Report and the Agreement; 

 Subsurface, environmental or geotechnical conditions may be based on limited testing and on the 

assumption that such conditions are uniform and not variable either geographically or over time. 

 

The Consultant shall be entitled to rely upon the accuracy and completeness of information that was provided to it and 

has no obligation to update such information. The Consultant accepts no responsibility for any events or circumstances 

that may have occurred since the date on which the Report was prepared and, in the case of subsurface, 

environmental or geotechnical conditions, is not responsible for any variability in such conditions, geographically or 

over time. 

 

The Consultant agrees that the Report represents its professional judgement as described above and that the 

Information has been prepared for the specific purpose and use described in the Report and the Agreement, but the 

Consultant makes no other representations, or any guarantees or warranties whatsoever, whether expressed or 

implied, with respect to the Report, the Information or any part thereof. 

 

The Report is to be treated as confidential and may not be used or relied upon by third parties, except: 

 

 as agreed in writing by Consultant and Client; 

 as required by law; 

 for use by governmental reviewing agencies. 

 

The Consultant accepts no responsibility, and denies any liability whatsoever, to parties other than the Client who 

may obtain access to the Report or the Information for any injury, loss or damage suffered by such parties arising 

from their use of, reliance upon, or decisions or actions based on the Report or any of the Information (“improper use 

of the Report”), except to the extent those parties have obtained the prior written consent of the Consultant to use 

and rely upon the Report and the Information. Any damages arising from improper use of the Report or parts thereof 

shall be borne by the party making such use. 

 

This Statement of Qualifications and Limitations is attached to and forms part of the Report and any use of the 

Report is subject to the terms hereof. 
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Executive Summary 
 

The purpose of the Municipality of Jasper Asset Management study is to provide a high level strategic assessment 
of the Municipality’s infrastructure assets and develop a long-range funding plan needed to attain infrastructure 
sustainability.  The process for providing this analysis is in line with the Canadian Infraguide, “Seven Questions to 
Effective Asset Management”. 

Table ES-1 illustrates the current state of the infrastructure for each of the eight asset groups.  The current backlog 
of infrastructure that has exceeded its theoretical service life (TSL) is in the Machinery and Vehicles Asset Groups.  
However, the major infrastructure groups (i.e. Roadways, Water, Sanitary, Storm, and Buildings) are currently in 
reasonable shape with a relatively small proportion of its infrastructure network that has exceeded its TSL. 

Table ES-1 – Current State of the Infrastructure 

Asset Group Inventory 

Replacement 

Cost 

Currently 

Exceeded 

TSL 

Roadways  Roadways – 22.9 km 

 Alleys – 7.4 km 

 Sidewalks (incl. C&G) – 24.1 km 

 RR Pedestrian Underpass 

 Signals and Street Lights 

$57.1 Million 7% 

Water  Pipes – 32.2 km 

 Wells and Pumping Facility – 3 wells 

 Treatment and Reservoir Facility 

$45.7 Million 14% 

Wastewater – 

Sanitary 

 Pipes (Gravity) – 23.6 km 

 Pipes (Force Main) – 1.0 km 

 Lift Stations – 2 

 Treatment Facility 

$41.6 Million 3% 

Wastewater – 

Storm 

 Pipes (Gravity) – 13.4 km $31.0 Million 0% 

Land 

Improvements 

 Engineering (i.e. parking lots) – 17 records 

 Recreation (i.e. courts, fields) – 6 records 

$4.2 Million 23% 

Buildings  Facility Envelopes (excluding water and 
wastewater facilities) – 20 Structures 

 Interior Components (i.e. renewal items) – 188 
records 

$61.7 Million 

 

$13.7 Million 

$75.4 Million 

11% 

Machinery  Various non-mobile, including building 
components – 103 Records 

$5.0 Million 32% 

Vehicles  Mobile equipment for all Departments – 75 
Records 

$8.9 Million 38% 

TOTAL  $268.9 

Million 

 

 

Based on each of the asset group’s Infrastructure Renewal Investment Plan, Table ES-2 illustrates the results of a 
Long Range Funding Plan showing the Capital Renewal Needs required to attain infrastructure sustainability.  The 
table shows two scenarios.  The first is based on conventional renewal, which would typically involve infrastructure 
replacement at the end of its service life. The second involves some preservation enhancement measures applied 
mid-life.  Preservation maintenance is starting to become common practice to a few of the Engineering Services 
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asset groups (i.e. Roadways, Sanitary, and Storm Water).  This is a key component to the National Infraguide and 
measures to minimize costs over the infrastructure life-cycle. 

Table ES-2 – Long Range Funding Plan - 2016 

  

 

 

 

 

 

 

 

Note * Shaded cells indicate preservation enhancements not currently explored in these asset groups 

Comparing the two scenarios (i.e. Conventional vs. Preservation Enhanced), the Preservation Enhanced solution 
requires $1.17 Million/year (i.e. 7.02 - 5.85) less capital investment than the Conventional approach.  However, a 
Preservation Enhanced solution still requires $3.31 Million/yr ($5.85-2.54) additional funding needs (i.e. 130%).   

Looking into the budget category for each of the asset groups, Table ES-3 presents an illustration of the proportion 
of tax increases, utility rate increases, and user fees would be required to meet these new capital renewal funding 
needs.  This is based on the Preservation Enhanced scenario. 

Table ES-3 – Capital Renewal Funding Needs to Current Budget Revenue Comparisons 

Asset Groups 

Additional 

Funding Need 

($ Million) Budget Category 

2015 Budget 

Revenues 

($ Million) 

Increase 

(%) 

Roadways  

Machinery 

Vehicles 

1.22-0.71 = 0.51 

0.38-0.18 = 0.20 

0.65-0.05 = 0.60 

1.31 

Municipal Taxes 6.84 16 

Water 

Sanitary Wastewater 

Storm Wastewater 

 

0.94-0.31 = 0.63 

0.52-0.11 = 0.41 

0.21-0.02 = 0.19 

1.23 

Utilities 3.17 28 

Buildings 

Land Improvements 

1.73-1.05 = 1.68 

0.20-0.11 = 0.09 

1.77 

Culture and Recreation 

(i.e. user fees) 

1.14 61 

 
Recognizing a challenging funding issue, a Moving Forward Strategy was developed to address some additional 
processes that may further reduce the funding needs and help to close the financial gap.  This strategy developed 
an implementation plan which is summarized in Table ES-4. 

  

Replacement 

Cost

Current 

Budget 

Allocation Backlog

Capital 

Renewal 

Needs Backlog

Capital 

Renewal 

Needs

Asset Group ($M) ($M/yr) ($M) ($M/yr) ($M) ($M/yr)

Roadways 57.10 0.71            4.07           1.41       4.52             1.22             

Water 45.70 0.31            6.25           0.94       6.25             0.94             

Sanitary 41.60 0.11            1.29           0.89       3.90             0.52             

Storm Water 31.00 0.02            -             0.82       0.01             0.21             

Land improvements 4.20 0.11            0.97           0.20       0.97             0.20             

Buildings 75.40 1.05            8.59           1.73       8.59             1.73             

Machinery 5.00 0.18            1.61           0.38       1.61             0.38             

Vehicles 8.90 0.05            3.35           0.65       3.35             0.65             

TOTAL 268.90 2.54            26.13         7.02       29.20           5.85             

Conventional Preservation Enhanced
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Table ES-4 – Implementation Plan 

Item Time 

Estimated 

Cost Comments 

2016 Budget Plan November, 

2015 

$0 Based on preliminary capital renewal needs 

revenue increases ranging between: 

 Municipal Taxes (4% – 16%) 

 Utility Rates (4% - 28%) 

 Culture and Recreation User Fees (4% - 

61%) 

Water Main Break History 

Condition Rating Assessment 

and Performance Measures 

March, 2016 $8,000 Desktop analysis 

Sanitary and Storm Flush, 

Sewer Photography, and 

Performance Measures 

May – June, 

2016 

$126,000 Based on pipes with a TSL < 30 years.  This 

would include 9600 m of sanitary sewer and 

1000 m of storm sewer. 

 

Price estimated at $10/m for flush, CCTV 

photography and post data processing plus 

$16,000 for condition rating interpolation and 

forecasting. 

Utility Rate Review 

 

* Key component to 2017 budget 

preparation 

July, 2016 $15,000 To make certain utility rates meet not only 

operating needs but contain provision for capital 

renewal. 

Roadway and Sidewalks 

Condition Rating 

August-

September, 

2016 

$20,000 Assumes manual condition rating for both 

roadways and sidewalks.  Add $8000 to upgrade 

to automated pavement condition rating. 

Engineering Assets 

(Roadways, sidewalks, water 

distribution, and wastewater 

(sanitary and storm) collection) 

Life-Cycle Optimization 

Analysis 

 

* Key component to 2017 budget 

preparation 

February - 

October, 2016 

$24,000 Based on minimizing costs of the infrastructures 

life-cycle, providing infrastructure sustainability, 

realistic budget allocations, and detailed 

treatment scheduling of all listed infrastructure 

assets within these groups.  A key component is 

expected to include new preservation enhancing 

treatments (i.e. sewer liners, etc) designed to 

minimize capital renewal costs over the life 

cycle. 

    

Facilities Risk Management 

Enhancement to Restricted 

Funds Workbooks 

 

* Key component to 2018 budget 

preparation 

January, 2017 $5,000 Enhancement to existing Culture and Recreation 

capital renewal facilities programming 

Water and Wastewater 

Treatment Plants and Pumping 

Facilities Internal Components 

Assessment and Capital 

March, 2017 $8,000 Inspection and deficiency/preventative 

maintenance listing with internal Operations staff 
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Renewal Programming 

 

* Key component to 2018 budget 

preparation 

Fleet Management System 

(Vehicles and Machinery Asset 

Groups) 

 

* Key component to 2018 budget 

preparation 

April 2017 $10,000 Based on conventional fleet management 

principles within a relatively simple spreadsheet 

environment. 

    

Project Management (15%) January 2016 

to December 

2017 

$32,400 This may be internal management salary costs 

attributed to this initiative or an outsourced 

Owner’s Engineer to manage the delivery of 

works listed above. 

2017 Budget Plan November, 

2016 

$0 Based on results attained in the above 

implementation planning components. 

2018 Budget Plan November, 

2017 

$0  

TOTAL  $248,400  

With respect to the findings of this study, the following presents the overall conclusions and recommendations. 

Conclusions 

 The computed replacement cost value of its infrastructure assets is $268.9 Million.  This is significantly 

greater than the $84.5 Million compiled acquisition costs stated in the Municipality’s 2014 Tangible Capital 

Assets Financial Statements.   

 The Municipality of Jasper appears to be running an infrastructure deficit in all eight of its asset groups.  

Additional funding needs to bridge the financial gap is approximately $3.31 Million/year to $4.48 Million/year 

depending on the Municipality’s decision to implement a proactive preservation enhanced approach or 

conventional replacement approach within the infrastructure renewal program. 

 To address the Long Range Funding Plan needs will require approximately the following increase to existing 

revenue streams: 

o Municipal Taxes – 16% 
o Utility Rates – 28% 
o Culture and Recreation User Fees – 61% 

 It is recognized that sharp tax/rate/fee increases would not be appropriate and that a gradual progressive 

approach be considered. 

 It is recognized that post report asset management measures including condition assessments, life-cycle 

optimization modeling, risk management, and fleet management will contribute to further reduction in capital 

renewal funding needs and associated tax/rate/fee increases.   

 A moving forward implementation plan beginning January 2016 and concluding December 2017 provides a 

period of the required assessment and analysis to derive budget programs and detailed work plans that will 

minimize costs while ensuring sustainability over the infrastructure life-cycle. 
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 Delivery of this plan should be carefully scoped as not all asset management systems and delivery thereof 

are created equal.  Request for Proposal (RFP) development should reference Best Practices in the field of 

Asset Management and those practices that will maximize the Return on Infrastructure Investment (ROII) to 

the Municipality. 

 The implementation plan may be managed internal to the Municipality of Jasper outsourcing each 

component; or managed and delivered in its entirety through the services of an Owner’s Engineer. 

Recommendations 

i. That for budget year 2016, the Municipality of Jasper discusses and implements reasonable tax, utility rate, 
and user fees increases as a preliminary step to addressing the capital renewal funding needed to attain 
infrastructure sustainability. 

ii. That for the period of January 2016 to December 2017, the Municipality of Jasper use the Implementation 
Plan to complete the needed analysis to develop a detailed Long Range Capital Plan that will maximize the 
ROII; and that the Municipality allocate $248,400 to complete those engineering works.    

iii. That the Municipality of Jasper incorporates the detailed assessment results applied within the Long-Range 
Infrastructure Capital Plan for application in the 2017 and 2018 Budgets and beyond; and that this plan is 
used as a guide in addressing further tax, utility rate, and user fees increases.
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1. Introduction 

The purpose of this study is to provide a high level strategic assessment of the Municipality’s infrastructure assets 

and develop a long-range funding plan needed to attain infrastructure sustainability.  The projected started with a 

kick-off meeting on May 1, 2015. 

 

The study is completed in line with Municipality’s infrastructure grouping which includes the following. Further 

discussion on each grouping, including sub-classifications will be addressed later in this report. 

 Roadways 

 Water Systems 

 Sanitary Wastewater Systems 

 Storm Water Systems 

 Land Improvements 

 Buildings 

 Machinery 

 Vehicles 

 

The study accesses numerous main data sources to conduct the infrastructure analysis. The following lists the 

various sources and asset group is serves: 

 Geographic Information System (GIS) extracted data (Roadways, Water, Sanitary, Storm Water) 

 The 2009 Public Sector Accounting Board (PSAB) Tangible Capital Assets (TCA) data (All asset groups) 

 Fleet and Equipment Management records (Vehicles) 

 Restricted Funds Workbook (Buildings, Machinery, and Land Improvements 

 Financial Statements (All asset groups) 

 

The process for providing this analysis is in line with the Canadian Infraguide, “Seven Questions to Effective Asset 

Management”. 

 

The first three steps (Q1-Q3) were to some extent completed in 2009 under the 

TCA initiative.  This should list every asset segment and component.  It does not 

include condition data.  However, we compare asset age to the theoretical service 

life to provide an indication of condition.  The historic cost and age since last 

renewal should also be contained in the TCA data.  This can be used to project to 

current day replacement cost value.  However, we do check replacement cost 

using current day unit prices, as the historic record information may be 

misleading. 

 

The next three steps (Q4-Q6) include a strategic level assessment that will derive 

an infrastructure renewal investment plan for each of the infrastructure asset 

groups.  This is based on charting expenditure needs over time and deriving an 

annualized funding plan to close the financial gap.  This is based on two 

fundamental asset management components.  One is capital renewal at the end 

of the infrastructure service life.  The other is capacity upgrade (i.e. size) to meet 

community infill/density growth needs.  This analysis will ultimately determine how 

much money is needed. 

 

The final step (Q7) will address the reality of budget constraints and a strategy to 

pay for the infrastructure funding needs.  This may in part involve a moving 

forward strategy to implement life-cycle optimization analysis proven to reduce funding needs based on “Doing the 

Right thing to the Right infrastructure at the Right time”. 

 

What condition 
is it in?

Q2

What    is it 
worth?

Q3

How much 
money do we 

need?

Q6

What do we 
have?

Q1

When do we 
need to do it?

Q5

Management

Inventory

Valuation

Depreciation

How will we  
pay for it?

Q7

NRC/FCM 
Sustainable    

IM Questions
PSAB Requirements

What do we 
need to do with 

it?

Q4
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2. Current State of the Infrastructure 

On June 17
th
 the Asset Management Steering Committee met to verify the summary of infrastructure inventory 

information and overall state of the infrastructure.  This information is viewed in terms of quantity, size, material type, 

and current day replacement cost.   

 

In order to compile the current state of the infrastructure and perform the subsequent asset management analysis, 

specific information is required to Jasper’s infrastructure assets in relation to theoretical service life (TSL) and unit 

costs to replace/renew the infrastructure assets at the end of projected service life.   

 

Table 1 presents the theoretical service life for each of the asset groups.  The Alberta Toolkit was the first source in 

estimating TSL values for the infrastructure groups.  Based on experience in the industry, we made some 

adjustments.  As an example, the Alberta Toolkit uses a TSL of 75 years for all pipe materials.  Our experience 

managing operations for municipal government show significant diversity on material type.  Cast Iron (CI) and 

Vitrified Clay Tile (VCT) have demonstrated relative poor service life in comparison to poly-vinyl chloride (PVC) 

which is not known to corrode and deteriorate as per some of the older material types.  Upon conducting a field 

assessment of the roadway network and comparing to the known age of some of the pavements and sidewalks, we 

increased the TSL of PVC pipe assets to nearly double that of other materials.   

 

The above average performance its roadway network is experiencing in comparison to most other Alberta 

municipalities may be attributed to a few identified factors.  One may be related to its granular subgrade, which 

carries very high strength characteristics.  Another may be practice of locating water and wastewater services in the 

alleys instead of the streets, which may further reduce the risk of subsurface disruptions.   

 

For the Buildings asset group, the Alberta Toolkit references 50 year TSL.  Our facilities specialist recommended 75 

years for many of the structures.  This was in part based on review of the 2011 Appraisals Report, which provided 

very good indication on serviceability and condition. 

 

The Vehicles and Machinery asset groups, along with the internal Buildings components, the TSL was based 

primarily on Jasper operations personnel estimation.  This was well documented in related Equipment reports and 

Restricted Funds reports. 

 

Table 1 – Asset Theoretical Service Life Grouping 

 

Asset Group Sub Class Materials Class 

TSL 

(Yrs) Comments 

Roadways Streets Pavement 40 Adjusted from 20 years based on field 

assessment 

  Gravel 20 Adjusted from 10 

 Alleys Pavement 20  

  Gravel 20  

 Sidewalks Concrete 50 Adjusted from 30 years based on 

relative condition to roadways 

 Underpass  60  

 Signals  30  

     

Sanitary Pipes PVC 150  

  Concrete 75  

  AC 125  

  VCT 60  

 Force Main Cast Iron 60  
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 Lift Stations  45  

 Treatment  45  

     

Storm Pipes PVC 150  

  VCT 60  

  AC 125  

  Concrete 75  

 Lift Stations  45  

     

Water Pipes PVC  150  

  Cast Iron 60  

  AC 125  

 Wells & 

Pumping 

 45  

 Storage and 

Treatment 

 45  

     

Land 

Improvements 

Landscaping Hard and soft 25 Includes Streetscaping 

 Parking lots Pavement 25  

  Gravel 20 Adjusted from 15 

 Trails Pavement 20  

  Gravel 20 Adjusted from 15 

 Sprinkler 

Systems 

Std 25  

 Recycling 

Station 

Outdoor 25  

 Play Grounds Grounds and Equipment 20 Includes skateboard park; adjusted 

from 15 

 Tennis Courts  20  

 Soccer Pitch Outdoor 20  

     

Buildings Permanent Wood, Metal, Concrete 50 Or as adjusted by Facilities Specialist.  

75 years was commonly used. 

 Portable Wood or Metal  25 Or as adjusted by Facilities Specialist 

     

Machinery    As per Jasper Restricted Funding 

Report and/or Equipment 

Replacement Program 

     

Vehicles    As per Jasper Restricted Funding 

Report and/or Equipment 

Replacement Program 

 

Table 2 presents the unit prices used to determine and/or provide a check to historic financial and TCA information 

in determining the current day infrastructure replacement cost.  These values are based on the experiences of 

municipal engineering practitioners and some recent supplier references.  These would be the costs to renew or 

replace the infrastructure.  The listed groupings are specific to the Jasper’s infrastructure inventory.    
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Table 2 – Asset Unit Price Grouping 

 

Asset Group Sub Class Materials Class 

Unit 

Price Comments 

Roadways Streets Pavement $900/m $75/m2 x 12 m width 

  Gravel $200/m $20/m2 x 10 m width 

 Alleys Pavement $300/m $60/m2 x 5 m wide 

  Gravel $100/m $20/m2 x 5 m wide 

 Sidewalks Concrete $1080/m $600/m2 x 1.8 m (incl. curb & gutter) 

 Underpass   As per PSAB 

 Signals Std $250,000  

     

Sanitary Pipes 200 mm $1000/m Inc. manholes and service connections @ 

$200/m 

  250 $1200/m Inc. manholes and service connections 

  300 $1400/m Inc. manholes and service connections 

  375 $1700/m Inc. manholes and service connections 

  450 $2000/m Inc. manholes and service connections 

  600 $2600/m Inc. manholes and service connections 

 Pipes - Force 100 mm $500/m Inc. valves @ $100/m 

  150 $700/m  

 Lift Stations   As per PSAB and Town Admin. 

 WWTP   As per PSAB and Appraisals Report. 

     

Storm Pipes – Gravity 200 mm $1000/m Incl. manholes and catch basins @ $200/m 

  250 $1200/m Incl. manholes and catch basins 

  300 $1400/m Incl. manholes and catch basins 

  375 $1700/m Incl. manholes and catch basins 

  450 $2000/m Incl. manholes and catch basins 

  600 $2600/m Incl. manholes and catch basins 

  675 $2800/m Incl. manholes and catch basins 

  750 $3200/m Incl. manholes and catch basins 

  900 $3800/m Incl. manholes and catch basins 

  1075 $4400/m Incl. manholes and catch basins 

  1200 $5000/m Incl. manholes and catch basins 

 Lift Stations   None in inventory 

     

Water Pipes 50 mm  $200/m  

   $700/m Inc. valves hydrants and service connections @ 

$400/m 

   $800/m Inc. valves hydrants and service connection 

  150 $1000/m Inc. valves hydrants and service connection 

  200 $1200/m Inc. valves hydrants and service connection 

  250 $1400/m Inc. valves hydrants and service connection 

  300 $1600/m Inc. valves hydrants and service connection 

  350 $1800/m Inc. valves hydrants and service connection 

  400 $2000/m Inc. valves hydrants and service connection 

  450 $2200/m Inc. valves hydrants and service connection 
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 Wells and Pumping 3 wells and Bldg  As per PSAB and Appraisals Report. 

 Storage and 

Treatment 

WTP and 

Reservoir 

 As per PSAB and Appraisals Report. 

     

Buildings    As per Facilities Specialist, PSAB Historic Cost, 

Restricted Funds Report, and Appraisals Report 

     

Land 

Improvements 

   As per PSAB Historic Cost 

     

Machinery    As per Jasper Restricted Funds Report and/or 

Equipment Replacement Program 

     

Vehicles    As per Jasper Restricted Funds Report and/or 

Equipment Replacement Program 

 

In compiling the thousands of infrastructure records for each of the eight infrastructure groups, Table 3 summarizes 

the current day state of the infrastructure.  This includes a summary of the inventory quantity, current day 

replacement cost, and estimation of proportion of inventory that has currently exceeded its theoretical service life. 

 

Table 3 – Current State of the Infrastructure 

Asset Group Inventory 

Replacement 

Cost 

Currently 

Exceeded 

TSL 

Roadways  Roadways – 22.9 km 

 Alleys – 7.4 km 

 Sidewalks (incl. C&G) – 24.1 km 

 RR Pedestrian Underpass 

 Signals and Street Lights 

$57.1 Million 7% 

Water  Pipes – 32.2 km 

 Wells and Pumping Facility – 3 wells 

 Treatment and Reservoir Facility 

$45.7 Million 14% 

Wastewater – 

Sanitary 

 Pipes (Gravity) – 23.6 km 

 Pipes (Force Main) – 1.0 km 

 Lift Stations – 2 

 Treatment Facility 

$41.6 Million 3% 

Wastewater – 

Storm 

 Pipes (Gravity) – 13.4 km $31.0 Million 0% 

Land 

Improvements 

 Engineering (i.e. parking lots) – 17 records 

 Recreation (i.e. courts, fields) – 6 records 

$4.2 Million 23% 

Buildings  Facility Envelopes (excluding water and 
wastewater facilities) – 20 Structures 

 Interior Components (i.e. renewal items) – 188 
records 

$61.7 Million 

 

$13.7 Million 

$75.4 Million 

11% 

Machinery  Various non-mobile, including building 
components – 103 Records 

$5.0 Million 32% 

Vehicles  Mobile equipment for all Departments – 75 
Records 

$8.9 Million 38% 

TOTAL  $268.9 

Million 
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In comparison, the Municipality of Jasper TCA report dated December 31, 2014 illustrates a compiled acquisition 

cost of $84.5 Million.  Therefore the financial reporting is not reflecting the true value of the Municipality’s assets 

replacement cost today.  This in part may be due limited historic cost information in record for many engineering 

assets.  Our replacement cost value of $268.9 Million is based on comparing both the historic costs on record 

projected to today’s value to a unit cost analysis for each asset on record.  This provides a reality check against the 

financial records and involves reviewing other reports (i.e. assessments) along with engineering and operations 

judgement in the valuation analysis. 

 

The roadways asset group are in relatively good condition with only 7% exceeding its theoretical service life (TSL).  

As discussed above, this is largely in part to adopting a TSL that is approximately twice normal values.  The field 

review supports this finding.  This provides opportunity to plan for preservation maintenance activities that may be 

able to further sustain the roadway network in a cost effective manner.  

 

The water distribution system is just beginning to approach the end of its service life.  This is largely in part due to 

the vast amount of cast iron pipes.  This is supported by the Director of Operations, who states they are starting to 

see problems with the water distribution system. 

 

The wastewater (storm and sanitary) collection system is currently in good shape.  As per the roadway network, this 

provides the opportunity to plan for preservation maintenance activities that may be able to further sustain the 

wastewater collection network in a cost effective manner.   

 

Land improvements including   parking lots are beginning to exceed their TSL. Addressing this may be an activity 

focus in the not-too-distant future.   

 

The Buildings asset group has only one building structure that has exceeded its service life.  This is a River Runner 

maintenance building.  The backlog is predominately related to miscellaneous building components due for 

replacement or repair. The Municipality’s restricted funds report provides a comprehensive listing of these. 

 

The Machinery’s and Vehicles Asset Groups have the greatest proportion of assets that have exceeded their TSL.  

This group has the shortest asset life span, and therefore require more frequent renewal investments.  This is 

indication that Jasper is running an aging fleet.  However, this will be discussed later in this report in discussing 

concepts around fleet management practices that can proactively address and optimize fleet replacement cycles and 

other items. 

 

The following sections will build off the State of the Infrastructure current day findings in relation to expenditure 

needs over time. 
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3. Strategic Asset Management 

 

3.1 Budget Allocations 

Part of the strategic asset management assessment involves comparing funding needs against current levels of 

investment.  To get an indication of funding level allocations to each of the asset groups, we referenced Capital 

Budgets and Projects reports as well as Trial Balance reports.  Within these reports we reviewed each expenditure 

line item and allocated the expenditure to one of our eight asset groups.  In further discussion around the Trial 

Balance reports, we realized there may be additional Municipal investment in capital renewal through operating 

budgets that cannot be discretely identified.  To compensate, we made an estimation of the operating budget 

allocation to capital renewal as a proportion of the Trial Balance expenditures.  Table 4 presents a summary of these 

findings. 

 

Table 4 – Historic Budget Allocations 

 

 

As per the above table, the indication is the Municipality is allocating approximately $2.54 Million/year towards 

capital renewal.  The associated expenditure levels within each asset group will be used in the following 

Infrastructure renewal investment plan in determining financial gap (i.e. difference between capital renewal 

expenditure needs and funding levels).   

 

3.2 Infrastructure Renewal Investment Plan 

The following tables and graphs summarize the Infrastructure Renewal Investment Plans for each of the eight asset 

groups.  The information from each table is compiled from large data sets containing physical attributes, TSL, and 

replacement cost information for each infrastructure asset.  The following tables aggregate the information and 

compile expenditure needs over time.   

 

This analysis is based on the combined remaining service life (RSL) (i.e. deterioration) and capacity analysis.  As we 

do not have master planning studies to estimate the capacity needs, we estimate these based on a proportion of 

Roads Water Sanitary Storm 

Land 

Improvements Bui ldings  Machinery

Vehicles  & 

Heavy 

Equipment Total

Capital Budgets and 

Projects

2013 0.35 0.00 0.11 0.00 0.10 1.81 0.22 0.00 2.59

2014 1.04 0.13 0.14 0.00 0.29 0.36 0.26 0.00 2.22

2015 1.00 0.95 0.05 0.05 0.20 0.93 0.18 0.20 3.56

Average 0.80 0.36 0.10 0.02 0.20 1.03 0.22 0.07 2.79

Source Year Roads Water Sanitary Storm 

Land 

Improvements Bui ldings  Machinery

Vehicles  & 

Heavy 

Equipment Total

Estimated percentage of 

increased renewal  by 

way of the respective 

operating budgets

10% 20% 5% 2% 10% 10% 10% 10%

Trail Balance Reports 2013 0.11 0.19 0.07 0.00 0.07 1.60 0.12 0.00 2.16

2014 1.16 0.32 0.15 0.04 0.00 0.53 0.17 0.06 2.41

Average 0.63 0.26 0.11 0.02 0.03 1.06 0.14 0.03 2.29

Net Average 0.71 0.31 0.11 0.02 0.11 1.05 0.18 0.05 2.54

Source Year

BUDGET ALLOCATIONS ($ Mi l l ions)
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replacement cost, which varies between asset groups.  This is based on similar proportions from other studies that 

included capacity needs from master planning studies. 

 

The analysis computes the financial gap, which is the difference between current level funding to the actual 

expenditure needs.  This determines the additional funding needs annualized to balance at the end of the analysis 

period.  We include the element of a “Reserve Balance”, which allows relative uniform annual expenditures and 

thereby smoothing the expenditure spikes.  

 

Roadways 

 

Table 5 presents the Roadways Infrastructure Renewal Investment Plan.  It is highlighted that the current day 

funding level is approximately $0.71 Million/year.  In order to match forecast expenditure needs of the infrastructure 

life-cycle, an additional $0.70 Million/year is required to sustain the infrastructure assets in accordance with 

conventional pavement and concrete rehabilitation practices.  The analysis assumes a 2 percent discount rate (i.e. 

interest – inflation), which is used for all financial forecasts.  This is consistent for all asset groups. 

 

Table 5 – Roadways Infrastructure Renewal Investment Plan 

 

Figure 1 illustrates the Roadways Infrastructure Renewal Investment Plan for the above table.  However, the 

roadways asset group is one area which preservation maintenance technology has evolved quite strong over recent 

years.  The actual application of the appropriate preservation maintenance program is typically based on 

 $    57,087,468 

0.05%

Year
 RSL Renewal 

Needs ($) 

 Capacity 

Renewal Needs 

($) 

 Total Capital 

Renewal Needs 

($) 

 Capital Renewal 

Budget 

Allocations ($) 

 Financial Gap 

($) 

 Additional  

Funding to 

Balance ($) 

 Surplus/Deficit ($) 
 Reserve Balance 

($) 

2016 4,069,731        28,544             4,098,275        710,000            (3,388,275)        700,000            (2,688,275)           (2,688,275)         

2017 1,626,245        29,115             1,655,360        724,200            (931,160)           714,000            (217,160)              (2,905,434)         

2018 29,697             29,697             738,684            708,987            728,280            1,437,267            (1,468,167)         

2019 193,265           30,291             223,555           753,458            529,902            742,846            1,272,748            (195,420)            

2020 2,911,832        30,897             2,942,729        768,527            (2,174,202)        757,703            (1,416,499)           (1,611,919)         

2021 5,738,551        31,515             5,770,065        783,897            (4,986,168)        772,857            (4,213,312)           (5,825,230)         

2022 32,145             32,145             799,575            767,430            788,314            1,555,744            (4,269,486)         

2023 95,288            32,788             128,076           815,567            687,491            804,080            1,491,571            (2,777,915)         

2024 3,743,561        33,444             3,777,005        831,878            (2,945,127)        820,162            (2,124,965)           (4,902,880)         

2025 2,595,793        34,112             2,629,905        848,516            (1,781,389)        836,565            (944,825)              (5,847,705)         

2026 34,795             34,795             865,486            830,691            853,296            1,683,987            (4,163,717)         

2027 6,296,570        35,491             6,332,060        882,796            (5,449,265)        870,362            (4,578,903)           (8,742,620)         

2028 36,200             36,200             900,452            864,251            887,769            1,752,021            (6,990,599)         

2029 584,363           36,924             621,287           918,461            297,173            905,525            1,202,698            (5,787,901)         

2030 3,086,133        37,663             3,123,796        936,830            (2,186,966)        923,635            (1,263,331)           (7,051,232)         

2031 4,572,140        38,416             4,610,556        955,567            (3,654,989)        942,108            (2,712,881)           (9,764,113)         

2032 39,184             39,184             974,678            935,493            960,950            1,896,443            (7,867,670)         

2033 18,460            39,968             58,428             994,171            935,743            980,169            1,915,912            (5,951,757)         

2034 6,263,017        40,767             6,303,785        1,014,055         (5,289,730)        999,772            (4,289,958)           (10,241,715)       

2035 1,254,293        41,583             1,295,876        1,034,336         (261,540)           1,019,768         758,228               (9,483,487)         

2036 2,728,273        42,414             2,770,687        1,055,023         (1,715,665)        1,040,163         (675,501)              (10,158,988)       

2037 910,401           43,263             953,663           1,076,123         122,460            1,060,966         1,183,426            (8,975,562)         

2038 5,701,642        44,128             5,745,770        1,097,646         (4,648,125)        1,082,186         (3,565,939)           (12,541,501)       

2039 426,510           45,011             471,520           1,119,598         648,078            1,103,829         1,751,908            (10,789,593)       

2040 1,854,082        45,911             1,899,993        1,141,990         (758,003)           1,125,906         367,904               (10,421,690)       

2041 6,382,656        46,829             6,429,485        1,164,830         (5,264,655)        1,148,424         (4,116,231)           (14,537,921)       

2042 657,216           47,766             704,982           1,188,127         483,145            1,171,393         1,654,538            (12,883,383)       

2043 606,348           48,721             655,069           1,211,889         556,820            1,194,821         1,751,641            (11,131,742)       

2044 11,789,743      49,695             11,839,439      1,236,127         (10,603,312)      1,218,717         (9,384,595)           (20,516,337)       

2045 1,041,162        50,689             1,091,851        1,260,850         168,999            1,243,091         1,412,090            (19,104,247)       

2046 963,858           51,703             1,015,561        1,286,067         270,506            1,267,953         1,538,459            (17,565,788)       

2047 1,818,309        52,737             1,871,046        1,311,788         (559,258)           1,293,312         734,054               (16,831,734)       

2048 53,792             53,792             1,338,024         1,284,232         1,319,178         2,603,410            (14,228,323)       

2049 54,868             54,868             1,364,784         1,309,917         1,345,562         2,655,479            (11,572,845)       

2050 1,249,610        55,965             1,305,575        1,392,080         86,505             1,372,473         1,458,978            (10,113,867)       

2051 745,328           57,084             802,412           1,419,922         617,509            1,399,923         2,017,432            (8,096,435)         

2052 362,388           58,226             420,614           1,448,320         1,027,706         1,427,921         2,455,627            (5,640,807)         

2053 59,391             59,391             1,477,286         1,417,896         1,456,480         2,874,375            (2,766,432)         

2054 60,578             60,578             1,506,832         1,446,254         1,485,609         2,931,863            165,431             

2055 61,790             61,790             1,536,969         1,475,179         1,515,321         2,990,500            3,155,931          

2056 6,145,110        63,026             6,208,136        1,567,708         (4,640,428)        1,545,628         (3,094,800)           61,131               

 Proportion RC for Capacity Needs: 

 Total Replacement Cost: 

Roadways - Conventional
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optimization modeling through pavement management system technologies.  However, given the visual inspection of 

the roadways, it is assumed a mid-life micro-surfacing treatment may be applied for part of the network that has not 

already exceeded its TSL.  On such an application, there is strong indication the additional expenditure needs may 

be reduced from $0.70 Million per year to $0.51 Million/year, a savings of $0.19 Million/’year.  This corresponding 

expenditure needs over time is illustrated in Figure 2, which provides a comparison between conventional renewal 

practices and potential preservation enhanced methods.   

 

Figure 1 – Roadways Infrastructure Renewal Investment Plan – Conventional Renewal Practice 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 2 – Roadways Infrastructure Renewal Investment Plan – Preservation Enhanced Renewal Practice 
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Water Systems 

 

Table 6 and Figure 3 present the Water Systems Infrastructure Renewal Investment Plan.  It is highlighted that the 

current day funding level is approximately $0.31 Million/year.  In order to match forecast expenditure needs of the 

infrastructure life-cycle, an additional $0.63 Million/year is required to sustain the infrastructure assets in accordance 

with conventional replacement practices.  For the piping system, open trench replacement or pipe-bursting running 

approximately the same price. Domestic water pressure systems do not typically permit mid-life preservation 

practices, such as the pipe-lining.  The backlog of $6.2 Million shows there is some pipe replacement that may be 

required in the immediate future.  However, much of the piping may require replacement in approximately 20 years 

from now.  In order to address that, it may be necessary to begin building the reserve fund today to prepare for 

today’s needs and the significant funding requirements in the not-too-distant horizon. 

 

Table 6 – Water Systems Infrastructure Renewal Investment Plan 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 $45,650,683 

0.20%

Year

 RSL 

Renewal 

Needs ($) 

 Capacity 

Renewal 

Needs ($) 

 Total Capital 

Renewal 

Needs ($) 

 Capital 

Renewal 

Budget 

Allocations 

($) 

 Financial 

Gap ($) 

 Additional 

Funding to 

Balance ($) 

 Surplus/Deficit 

($) 

  Reserve 

Balance ($) 

2016 6,247,647   91,301      6,338,948    310,000       (6,028,948)   630,000     (5,398,948)      (5,398,948)    

2017 93,127      93,127        316,200       223,073       642,600     865,673         (4,533,276)    

2018 94,990      94,990        322,524       227,534       655,452     882,986         (3,650,289)    

2019 96,890      96,890        328,974       232,085       668,561     900,646         (2,749,644)    

2020 142            98,828      98,970        335,554       236,584       681,932     918,517         (1,831,127)    

2021 61,305       100,804    162,109      342,265       180,156       695,571     875,727         (955,400)       

2022 102,820    102,820      349,110       246,290       709,482     955,773         372              

2023 1,500,068   104,877    1,604,944    356,093       (1,248,852)   723,672     (525,180)        (524,808)       

2024 106,974    106,974      363,214       256,240       738,145     994,386         469,578        

2025 95,487       109,114    204,601      370,479       165,878       752,908     918,786         1,388,364     

2026 111,296    111,296      377,888       266,592       767,966     1,034,559       2,422,923     

2027 113,522    113,522      385,446       271,924       783,326     1,055,250       3,478,173     

2028 890,136      115,792    1,005,928    393,155       (612,773)      798,992     186,219         3,664,393     

2029 118,108    118,108      401,018       282,910       814,972     1,097,882       4,762,275     

2030 187,483      120,470    307,953      409,038       101,086       831,272     932,357         5,694,632     

2031 5,057,053   122,880    5,179,933    417,219       (4,762,714)   847,897     (3,914,817)      1,779,815     

2032 38,179       125,337    163,516      425,564       262,048       864,855     1,126,903       2,906,718     

2033 8,573,182   127,844    8,701,026    434,075       (8,266,952)   882,152     (7,384,799)      (4,478,082)    

2034 130,401    130,401      442,756       312,356       899,795     1,212,151       (3,265,931)    

2035 1,469,504   133,009    1,602,513    451,611       (1,150,902)   917,791     (233,111)        (3,499,042)    

2036 135,669    135,669      460,644       324,975       936,147     1,261,122       (2,237,920)    

2037 138,382    138,382      469,857       331,474       954,870     1,286,344       (951,576)       

2038 141,150    141,150      479,254       338,104       973,967     1,312,071       360,495        

2039 157,939      143,973    301,912      488,839       186,926       993,447     1,180,373       1,540,868     

2040 5,582,052   146,853    5,728,905    498,616       (5,230,289)   1,013,315  (4,216,974)      (2,676,106)    

2041 149,790    149,790      508,588       358,798       1,033,582  1,392,380       (1,283,726)    

2042 2,539,521   152,785    2,692,307    518,760       (2,173,547)   1,054,253  (1,119,294)      (2,403,020)    

2043 155,841    155,841      529,135       373,294       1,075,338  1,448,632       (954,387)       

2044 158,958    158,958      539,718       380,760       1,096,845  1,477,605       523,217        

2045 162,137    162,137      550,512       388,375       1,118,782  1,507,157       2,030,374     

2046 165,380    165,380      561,522       396,142       1,141,158  1,537,300       3,567,675     

2047 168,687    168,687      572,753       404,065       1,163,981  1,568,046       5,135,721     

2048 172,061    172,061      584,208       412,146       1,187,261  1,599,407       6,735,128     

2049 4,580,311   175,502    4,755,813    595,892       (4,159,922)   1,211,006  (2,948,916)      3,786,212     

2050 11,162,626 179,012    11,341,638  607,810       (10,733,829)  1,235,226  (9,498,603)      (5,712,391)    

2051 4,983,580   182,593    5,166,173    619,966       (4,546,207)   1,259,930  (3,286,277)      (8,998,668)    

2052 186,244    186,244      632,365       446,121       1,285,129  1,731,250       (7,267,418)    

2053 189,969    189,969      645,012       455,043       1,310,832  1,765,875       (5,501,544)    

2054 211,275      193,769    405,044      657,913       252,869       1,337,048  1,589,917       (3,911,627)    

2055 1,440         197,644    199,084      671,071       471,987       1,363,789  1,835,776       (2,075,850)    

2056 1,220         201,597    202,817      684,492       481,675       1,391,065  1,872,740       (203,110)       

TOTAL 53,340,151 5,716,381 (39,647,425)  

Water

 Total Replacement Cost: 

 Proportion RC for Capacity Needs: 
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Figure 3 – Water Systems Infrastructure Renewal Investment Plan  

 

 

 

Sanitary Wastewater Systems 

 

Table 7 presents the Sanitary Wastewater Systems Infrastructure Renewal Investment Plan.  The Sanitary asset 

group has a relatively modest renewal backlog at $1.3 Million.  This is attributed to the fact that the theoretical 

service life for the majority of the piping system is expected around year 2031 and then again at year 2046.   

 

It is highlighted that the current day funding level is approximately $0.11 Million/year.  In order to match forecast 

expenditure needs of the infrastructure life-cycle, an additional $0.78 Million/year is required to sustain the 

infrastructure assets in accordance with conventional replacement practices 

 

Figure 4 illustrates the Sanitary Infrastructure Renewal Investment Plan for the above table.  However, the Sanitary 

asset group is one area which preservation maintenance technology has evolved quite strongly over recent years.  

The actual application of the appropriate preservation maintenance program is typically based on optimization 

modeling through sewer photography and infrastructure management system technologies.  If the deterioration 

levels are not severe, this provides opportunity for mid-life lining treatments.   A common liner application with the 

City of Edmonton is Cured-In-Place (CIP) liners.  Centrifugally Cast Cured in-Place (CCCP) concrete is also gaining 

popularity in Western Canada.  In Jasper, there is strong indication the additional expenditure needs may be 

reduced from $0.78 Million per year to $0.41 Million/year, a savings of $0.37 Million/’year.  This corresponding 

expenditure needs over time is illustrated in Figure 5, which provides a comparison between conventional renewal 

practices and potential preservation enhanced methods. 

 

The savings of the preservation enhanced alternative requires a proactive approach, which would require upfront 

expenditures if $3.9 Million.  The conventional alternative will defer most of the upfront cost, but is significantly more 

expensive on a life-cycle basis. 
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Table 7 – Sanitary Wastewater Infrastructure Renewal Investment Plan 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 $  41,562,119 

0.20%

Year

 RSL 

Renewal 

Needs ($) 

 Capacity 

Renewal 

Needs ($) 

 Total 

Capital 

Renewal 

Needs ($) 

 Capital 

Renewal  

Allocations 

($) 

 Financial Gap 

($) 

 Additional 

Funding to 

Balance ($) 

 

Surplus/Defici

t ($) 

 Reserve 

Balance ($) 

2016 1,291,930    83,124       1,375,054   110,000      (1,265,054)      780,000      (485,054)      (485,054)       

2017 84,787       84,787       112,200      27,413           795,600      823,013       337,959        

2018 86,482       86,482       114,444      27,962           811,512      839,474       1,177,432     

2019 88,212       88,212       116,733      28,521           827,742      856,263       2,033,695     

2020 89,976       89,976       119,068      29,091           844,297      873,388       2,907,084     

2021 91,776       91,776       121,449      29,673           861,183      890,856       3,797,940     

2022 93,611       93,611       123,878      30,266           878,407      908,673       4,706,613     

2023 95,484       95,484       126,355      30,872           895,975      926,847       5,633,459     

2024 97,393       97,393       128,883      31,489           913,894      945,384       6,578,843     

2025 99,341       99,341       131,460      32,119           932,172      964,291       7,543,134     

2026 437,512       101,328      538,840     134,089      (404,750)        950,816      546,065       8,089,200     

2027 103,355      103,355     136,771      33,417           969,832      1,003,249    9,092,448     

2028 105,422      105,422     139,507      34,085           989,229      1,023,314    10,115,762   

2029 107,530      107,530     142,297      34,767           1,009,013   1,043,780    11,159,542   

2030 17,146         109,681      126,827     145,143      18,316           1,029,193   1,047,509    12,207,051   

2031 5,295,515    111,874      5,407,389   148,046      (5,259,343)      1,049,777   (4,209,566)   7,997,485     

2032 338,117       114,112      452,229     151,006      (301,223)        1,070,773   769,550       8,767,035     

2033 6,060,933    116,394      6,177,327   154,027      (6,023,301)      1,092,188   (4,931,112)   3,835,923     

2034 121,935       118,722      240,657     157,107      (83,550)          1,114,032   1,030,482    4,866,405     

2035 848,897       121,096      969,994     160,249      (809,744)        1,136,313   326,568       5,192,973     

2036 123,518      123,518     163,454      39,936           1,159,039   1,198,975    6,391,948     

2037 125,989      125,989     166,723      40,735           1,182,220   1,222,954    7,614,902     

2038 128,508      128,508     170,058      41,549           1,205,864   1,247,414    8,862,316     

2039 131,079      131,079     173,459      42,380           1,229,981   1,272,362    10,134,678   

2040 440,586       133,700      574,286     176,928      (397,358)        1,254,581   857,223       10,991,901   

2041 -              136,374      136,374     180,467      44,093           1,279,673   1,323,765    12,315,666   

2042 139,102      139,102     184,076      44,974           1,305,266   1,350,241    13,665,906   

2043 141,884      141,884     187,758      45,874           1,331,371   1,377,245    15,043,152   

2044 144,721      144,721     191,513      46,791           1,357,999   1,404,790    16,447,942   

2045 147,616      147,616     195,343      47,727           1,385,159   1,432,886    17,880,828   

2046 11,857,047  150,568      12,007,615 199,250      (11,808,365)    1,412,862   (10,395,503)  7,485,325     

2047 3,224,649    153,579      3,378,228   203,235      (3,174,993)      1,441,119   (1,733,874)   5,751,451     

2048 3,201,883    156,651      3,358,534   207,299      (3,151,235)      1,469,942   (1,681,293)   4,070,158     

2049 16,387,239  159,784      16,547,023 211,445      (16,335,578)    1,499,340   (14,836,237)  (10,766,080)  

2050 352,291       162,980      515,270     215,674      (299,596)        1,529,327   1,229,731    (9,536,348)    

2051 166,239      166,239     219,988      53,749           1,559,914   1,613,662    (7,922,686)    

2052 169,564      169,564     224,388      54,824           1,591,112   1,645,936    (6,276,750)    

2053 229,795       172,955      402,750     228,875      (173,875)        1,622,934   1,449,060    (4,827,691)    

2054 467,651       176,414      644,065     233,453      (410,613)        1,655,393   1,244,780    (3,582,910)    

2055 179,943      179,943     238,122      58,179           1,688,501   1,746,680    (1,836,230)    

2056 183,542      183,542     242,884      59,343           1,722,271   1,781,614    (54,616)         

TOTAL 50,573,126  5,204,410   (48,890,434)    

 Total Replacement Cost: 

 Proportion RC for Capacity Needs: 

Wastewater - Sanitary - Conventional
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Figure 4 – Sanitary Infrastructure Renewal Investment Plan – Conventional Renewal Practice 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 5 – Sanitary Infrastructure Renewal Investment Plan – Preservation Enhanced Renewal Practice 
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Storm Wastewater Systems 

 

Table 8 presents the Stormwater Infrastructure Renewal Investment Plan.  The Storm Water asset group has no 

backlog.  This is attributed to the fact that the theoretical service life for the majority of the piping system is expected 

around year 2045 to 2052.   

 

It is highlighted that the current day funding level is approximately $0.02 Million/year.  In order to match forecast 

expenditure needs of the infrastructure life-cycle, an additional $0.80 Million/year is required to sustain the 

infrastructure assets in accordance with conventional replacement practices 

 

Table 8 – Storm Wastewater Infrastructure Renewal Investment Plan 

 

Figure 6 illustrates the Storm Water Infrastructure Renewal Investment Plan for the above table. The Storm Water 

asset group is another area which preservation maintenance technology is becoming cost effective practice, similar 

to Sanitary asset group.   

 

 $ 30,951,976 

0.05%

Year

 RSL 

Renewal 

Needs ($) 

 Capacity 

Renewal 

Needs ($) 

 Total Capital 

Renewal Needs 

($) 

 Capital 

Renewal Budget 

Allocations ($) 

 Financial Gap 

($) 

 Additional Capital 

Renewal Funding 

to Balance ($) 

 Surplus/Deficit 

($) 

 Reserve 

Balance ($) 

2016 15,476           15,476               20,000             4,524            800,000              804,524          804,524         

2017 15,786           15,786               20,400             4,614            816,000              820,614          1,625,139      

2018 16,101           16,101               20,808             4,707            832,320              837,027          2,462,165      

2019 16,423           16,423               21,224             4,801            848,966              853,767          3,315,933      

2020 16,752           16,752               21,649             4,897            865,946              870,843          4,186,775      

2021 17,087           17,087               22,082             4,995            883,265              888,260          5,075,035      

2022 17,428           17,428               22,523             5,095            900,930              906,025          5,981,059      

2023 17,777           17,777               22,974             5,197            918,949              924,145          6,905,205      

2024 18,133           18,133               23,433             5,301            937,328              942,628          7,847,833      

2025 18,495           18,495               23,902             5,407            956,074              961,481          8,809,313      

2026 18,865           18,865               24,380             5,515            975,196              980,710          9,790,024      

2027 19,242           19,242               24,867             5,625            994,699              1,000,324       10,790,348    

2028 19,627           19,627               25,365             5,738            1,014,593           1,020,331       11,810,679    

2029 20,020           20,020               25,872             5,852            1,034,885           1,040,738       12,851,417    

2030 20,420           20,420               26,390             5,969            1,055,583           1,061,552       13,912,969    

2031 20,829           20,829               26,917             6,089            1,076,695           1,082,783       14,995,753    

2032 7,829         21,245           29,074               27,456             (1,618)           1,098,229           1,096,610       16,092,363    

2033 21,670           21,670               28,005             6,335            1,120,193           1,126,528       17,218,891    

2034 22,104           22,104               28,565             6,461            1,142,597           1,149,058       18,367,949    

2035 22,546           22,546               29,136             6,591            1,165,449           1,172,040       19,539,989    

2036 22,997           22,997               29,719             6,722            1,188,758           1,195,480       20,735,469    

2037 23,456           23,456               30,313             6,857            1,212,533           1,219,390       21,954,859    

2038 23,926           23,926               30,920             6,994            1,236,784           1,243,778       23,198,637    

2039 24,404           24,404               31,538             7,134            1,261,519           1,268,653       24,467,290    

2040 24,892           24,892               32,169             7,277            1,286,750           1,294,026       25,761,316    

2041 25,390           25,390               32,812             7,422            1,312,485           1,319,907       27,081,223    

2042 25,898           25,898               33,468             7,571            1,338,734           1,346,305       28,427,528    

2043 26,416           26,416               34,138             7,722            1,365,509           1,373,231       29,800,759    

2044 26,944           26,944               34,820             7,876            1,392,819           1,400,696       31,201,455    

2045 5,012,996   27,483           5,040,479          35,517             (5,004,962)    1,420,676           (3,584,286)      27,617,169    

2046 28,033           28,033               36,227             8,195            1,449,089           1,457,284       29,074,453    

2047 28,593           28,593               36,952             8,359            1,478,071           1,486,430       30,560,882    

2048 29,165           29,165               37,691             8,526            1,507,632           1,516,158       32,077,041    

2049 5,326,840   29,748           5,356,588          38,445             (5,318,144)    1,537,785           (3,780,359)      28,296,682    

2050 24,879,506 30,343           24,909,850        39,214             (24,870,636)   1,568,541           (23,302,095)    4,994,586      

2051 30,950           30,950               39,998             9,048            1,599,912           1,608,959       6,603,546      

2052 14,398,059 31,569           14,429,628        40,798             (14,388,830)   1,631,910           (12,756,920)    (6,153,375)     

2053 32,201           32,201               41,614             9,413            1,664,548           1,673,961       (4,479,414)     

2054 32,845           32,845               42,446             9,601            1,697,839           1,707,440       (2,771,973)     

2055 263,786      33,502           297,287             43,295             (253,992)       1,731,796           1,477,803       (1,294,170)     

2056 34,172           34,172               44,161             9,989            1,766,432           1,776,421       482,251         

TOTAL 49,889,016 968,952         (49,605,767)   

Wastewater - Storm - Conventional

 Total Replacement Cost: 

 Proportion RC for Capacity Needs: 
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With the application of preservation enhanced alternative, there is strong indication the additional expenditure needs 

may be reduced from $0.80 Million per year to $0.19 Million/year, a savings of $0.61 Million/’year.  This 

corresponding expenditure needs over time is illustrated in Figure 7, which provides a comparison between 

conventional renewal practices and potential preservation enhanced methods. 

 

Even though the application of the preservation enhanced alternative requires a proactive approach, the upfront 

costs are negligible until the year 2020.  Even though the preservation maintenance costs are applied sooner than 

conventional maintenance, the overall life-cycle costs are significantly less. 

 

Figure 6 – Storm Water Infrastructure Renewal Investment Plan – Conventional Renewal Practice 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 7 – Storm Water Infrastructure Renewal Investment Plan – Preservation Enhanced Renewal Practice 
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Land Improvements 

 

Table 9 and Figure 8 present the Land Improvements Infrastructure Renewal Investment Plan.  It is highlighted that 

the current day funding level is approximately $0.11 Million/year.  In order to match forecast expenditure needs of 

the infrastructure life-cycle, an additional $0.09 Million/year is required to sustain the infrastructure assets in 

accordance with conventional replacement practices.  The backlog of $0.97 Million is primarily related to parking lot 

rehabilitation needs. 

 

Table 9 – Land Improvement Infrastructure Renewal Investment Plan 

 

 

 

 

 

 $ 4,203,202 

0.05%

Year
 RSL Renewal 

Needs ($) 

 Capacity 

Renewal 

Needs ($) 

 Total Capital 

Renewal 

Needs ($) 

 Capital 

Renewal Budget 

Allocation ($) 

 Financial 

Gap ($) 

 Additional 

Funding to 

Balance ($) 

 Surplus/Deficit 

($) 

 Reserve 

Balance ($) 

2016 973,886        2,102        975,988       110,000           (865,988)      90,000             (775,988)        (775,988)        

2017 2,144        2,144          112,200           110,056       91,800             201,856         (574,131)        

2018 2,187        2,187          114,444           112,257       93,636             205,893         (368,238)        

2019 2,230        2,230          116,733           114,503       95,509             210,011         (158,226)        

2020 2,275        2,275          119,068           116,793       97,419             214,212         55,985           

2021 2,320        2,320          121,449           119,129       99,367             218,496         274,481         

2022 2,367        2,367          123,878           121,511       101,355           222,866         497,347         

2023 241,712        2,414        244,126       126,355           (117,771)      103,382           (14,389)          482,958         

2024 2,462        2,462          128,883           126,420       105,449           231,870         714,827         

2025 27,431         2,512        29,943         131,460           101,518       107,558           209,076         923,903         

2026 1,066,669     2,562        1,069,231    134,089           (935,141)      109,709           (825,432)        98,471           

2027 254,589        2,613        257,202       136,771           (120,431)      111,904           (8,527)            89,944           

2028 652,248        2,665        654,913       139,507           (515,406)      114,142           (401,265)        (311,320)        

2029 192,287        2,719        195,006       142,297           (52,709)        116,425           63,716           (247,605)        

2030 1,172,085     2,773        1,174,858    145,143           (1,029,716)   118,753           (910,963)        (1,158,568)     

2031 29,153         2,828        31,981         148,046           116,064       121,128           237,192         (921,375)        

2032 440,655        2,885        443,540       151,006           (292,534)      123,551           (168,983)        (1,090,358)     

2033 2,943        2,943          154,027           151,084       126,022           277,106         (813,253)        

2034 31,787         3,002        34,789         157,107           122,318       128,542           250,861         (562,392)        

2035 3,062        3,062          160,249           157,188       131,113           288,301         (274,092)        

2036 3,123        3,123          163,454           160,331       133,735           294,067         19,975           

2037 3,185        3,185          166,723           163,538       136,410           299,948         319,923         

2038 3,249        3,249          170,058           166,809       139,138           305,947         625,870         

2039 3,314        3,314          173,459           170,145       141,921           312,066         937,936         

2040 3,380        3,380          176,928           173,548       144,759           318,307         1,256,243      

2041 1,597,763     3,448        1,601,211    180,467           (1,420,745)   147,655           (1,273,090)      (16,847)          

2042 3,517        3,517          184,076           180,559       150,608           331,167         314,320         

2043 359,172        3,587        362,759       187,758           (175,001)      153,620           (21,382)          292,938         

2044 3,659        3,659          191,513           187,854       156,692           344,546         637,484         

2045 40,761         3,732        44,493         195,343           150,850       159,826           310,676         948,160         

2046 1,585,014     3,807        1,588,821    199,250           (1,389,571)   163,023           (1,226,548)      (278,389)        

2047 378,305        3,883        382,188       203,235           (178,953)      166,283           (12,670)          (291,059)        

2048 3,961        3,961          207,299           203,339       169,609           372,948         81,888           

2049 285,728        4,040        289,768       211,445           (78,323)        173,001           94,678           176,566         

2050 4,121        4,121          215,674           211,554       176,461           388,015         564,581         

2051 4,203        4,203          219,988           215,785       179,990           395,775         960,356         

2052 4,287        4,287          224,388           220,101       183,590           403,690         1,364,046      

2053 1,070,081     4,373        1,074,454    228,875           (845,579)      187,262           (658,317)        705,729         

2054 4,460        4,460          233,453           228,993       191,007           420,000         1,125,729      

2055 1,922,930     4,549        1,927,480    238,122           (1,689,358)   194,827           (1,494,531)      (368,802)        

2056 47,828         4,640        52,469         242,884           190,416       198,724           389,139         20,337           

TOTAL 12,370,086   131,581    (5,614,565)   

 Total Replacement Cost: 

 Proportion RC for Capacity Needs: 

Land Improvements
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Figure 8 – Land Improvements Infrastructure Renewal Investment Plan  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Buildings 

 

Table 10 and Figure 9 present the Buildings Infrastructure Renewal Investment Plan.  It is highlighted that the 

current day funding level is approximately $1.05 Million/year.  In order to match forecast expenditure needs of the 

infrastructure life-cycle, an additional $0.68 Million/year is required to sustain the infrastructure assets in accordance 

with conventional replacement practices.  The backlog of $8.59 Million includes one building structure (i.e. River 

Runner), but primarily consists of internal building components and systems. 

 

Building renewal investment calculations have the potential to create overlap, particularly concerning aging 

structures.  Individual systems, such as roofing or heating systems, will require significant maintenance or 

replacement investments several times of the economic service life of a typical building structure.  While individual 

systems are revamped or completely replaced, such system replacement does not eliminate the requirement to 

ultimately replace the entire building, and all the systems contained therein, even when such systems might be 

relatively new.  Complete building replacement, however, has the effect of resetting the economic age of each sub-

system to zero, and resets the investment clock on those systems.  Building investment decisions can therefore 

become considerably more complex.  Such complexity will often lead to a decision to do nothing, as the building 

placement versus sub-system replacement approach is often defereed and delayed.  The “do-nothing” approach, 

however, will lead to accelerated deterioration of the building and sub-system assets. 

 

Jasper’s internal operations personnel have developed an extensive preservation enhancing list to address 

sustaining the facilities.  The approach is not based on life-cycle optimization methodology, as would commonly 

apply for roadways and piping systems.  However, the approach used is expert based, and very much appropriate 

for the Buildings asset group. 
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Table 10 – Buildings Infrastructure Renewal Investment Plan 

 

 

 

 

 

 $   75,353,568 

0.05%

Year
 RSL Renewal 
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 Capacity 

Renewal 

Needs ($) 

 Total Capital 

Renewal 

Needs ($) 

 Capital Renewal 

Budget 

Allocations ($) 

 Financial Gap 

($) 

 Additional Capital 

Renewal Funding to 

Balance ($) 

 Surplus/Deficit 

($) 

 Reserve 

Balance ($) 

2016 8,593,173      37,677        8,630,850   1,050,000         (7,580,850)      680,000                (6,900,850)       (6,900,850)    

2017 5,100            38,430        43,530        1,071,000         1,027,470       693,600                1,721,070        (5,179,781)    

2018 476,805        39,199        516,004      1,092,420         576,416          707,472                1,283,888        (3,895,892)    

2019 251,156        39,983        291,139      1,114,268         823,130          721,621                1,544,751        (2,351,141)    

2020 500,058        40,783        540,840      1,136,554         595,713          736,054                1,331,767        (1,019,374)    

2021 492,420        41,598        534,018      1,159,285         625,267          750,775                1,376,042        356,667        

2022 31,533          42,430        73,963        1,182,471         1,108,508       765,790                1,874,298        2,230,966     

2023 545,626        43,279        588,904      1,206,120         617,215          781,106                1,398,322        3,629,287     

2024 691,865        44,144        736,009      1,230,242         494,233          796,728                1,290,962        4,920,249     

2025 564,758        45,027        609,785      1,254,847         645,062          812,663                1,457,725        6,377,974     

2026 2,000,674      45,928        2,046,602   1,279,944         (766,658)         828,916                62,258             6,440,232     

2027 172,829        46,846        219,675      1,305,543         1,085,868       845,495                1,931,362        8,371,594     

2028 144,580        47,783        192,363      1,331,654         1,139,291       862,404                2,001,695        10,373,290    

2029 53,920          48,739        102,659      1,358,287         1,255,628       879,653                2,135,281        12,508,571    

2030 452,864        49,714        502,578      1,385,453         882,875          897,246                1,780,120        14,288,691    

2031 6,324,235      50,708        6,374,943   1,413,162         (4,961,782)      915,190                (4,046,591)       10,242,100    

2032 15,101          51,722        66,823        1,441,425         1,374,602       933,494                2,308,096        12,550,196    

2033 14,002          52,757        66,759        1,470,253         1,403,494       952,164                2,355,659        14,905,855    

2034 194,241        53,812        248,053      1,499,659         1,251,605       971,207                2,222,813        17,128,668    

2035 1,668,558      54,888        1,723,446   1,529,652         (193,795)         990,632                796,837           17,925,505    

2036 8,734,836      55,986        8,790,822   1,560,245         (7,230,577)      1,010,444              (6,220,133)       11,705,372    

2037 22,735          57,105        79,840        1,591,450         1,511,609       1,030,653              2,542,262        14,247,634    

2038 7,176,438      58,248        7,234,685   1,623,279         (5,611,407)      1,051,266              (4,560,140)       9,687,494     

2039 341,824        59,412        401,237      1,655,744         1,254,508       1,072,291              2,326,799        12,014,293    

2040 317,348        60,601        377,949      1,688,859         1,310,910       1,093,737              2,404,648        14,418,940    

2041 3,869,359      61,813        3,931,172   1,722,636         (2,208,536)      1,115,612              (1,092,924)       13,326,017    

2042 21,754          63,049        84,803        1,757,089         1,672,286       1,137,924              2,810,210        16,136,227    

2043 170,689        64,310        234,999      1,792,231         1,557,232       1,160,683              2,717,915        18,854,142    

2044 166,786        65,596        232,382      1,828,075         1,595,693       1,183,896              2,779,589        21,633,731    

2045 613,993        66,908        680,902      1,864,637         1,183,735       1,207,574              2,391,310        24,025,041    

2046 731,790        68,246        800,036      1,901,930         1,101,893       1,231,726              2,333,619        26,358,660    

2047 69,611        69,611        1,939,968         1,870,357       1,256,360              3,126,717        29,485,377    

2048 442,867        71,003        513,870      1,978,768         1,464,897       1,281,488              2,746,385        32,231,762    

2049 2,630,809      72,423        2,703,232   2,018,343         (684,889)         1,307,117              622,228           32,853,990    

2050 862,083        73,872        935,955      2,058,710         1,122,755       1,333,260              2,456,014        35,310,005    

2051 313,727        75,349        389,077      2,099,884         1,710,807       1,359,925              3,070,732        38,380,737    

2052 54,454,793    76,856        54,531,649  2,141,882         (52,389,767)    1,387,123              (51,002,644)     (12,621,907)   

2053 112,357        78,394        190,751      2,184,719         1,993,969       1,414,866              3,408,835        (9,213,072)    

2054 288,633        79,961        368,594      2,228,414         1,859,820       1,443,163              3,302,983        (5,910,090)    

2055 620,599        81,561        702,160      2,272,982         1,570,822       1,472,026              3,042,849        (2,867,241)    

2056 993,618        83,192        1,076,810   2,318,442         1,241,632       1,501,467              2,743,099        (124,142)       

TOTAL 106,080,537  2,358,944   (42,698,957)    

 Total Replacement Cost: 

 Proportion RC for Capacity Needs: 

Buildings
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Figure 9 – Buildings Infrastructure Renewal Investment Plan  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Machinery 

 

Table 11 and Figure 10 present the Machinery Infrastructure Renewal Investment Plan.  It is highlighted that the 

current day funding level is approximately $0.18 Million/year.  In order to match forecast expenditure needs of the 

infrastructure life-cycle, an additional $0.20 Million/year is required to sustain the infrastructure assets in accordance 

with conventional replacement practices.  The backlog of $1.61 Million is relatively significant for the size of the asset 

group.   

Table 11 – Machinery Infrastructure Renewal Investment Plan 
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Buildings Capital Renewal Needs ($) 

Budget Needs ($) 

 $      4,991,785 

0.05%

Year

 RSL 

Renewal 

Needs ($) 

 Capacity 

Renewal 

Needs ($) 

 Total Capital 

Renewal Needs 

($) 

 Capital Renewal 

Budget 

Allocations ($) 

 Financial Gap 

($) 

 Additional Capital 

Renewal Funding to 

Balance ($) 

 Surplus/Deficit 

($) 

 Reserve 

Balance ($) 

2016 1,607,408   2,496            1,609,904       180,000            (1,429,904)        200,000                  (1,229,904)      (1,229,904)       

2017 354,227      2,546            356,773          183,600            (173,173)           204,000                  30,827           (1,199,077)       

2018 41,184        2,597            43,780           187,272            143,492            208,080                  351,572          (847,505)          

2019 254,218      2,649            256,866          191,017            (65,849)             212,242                  146,393          (701,112)          

2020 1,274,079   2,702            1,276,781       194,838            (1,081,943)        216,486                  (865,457)         (1,566,569)       

2021 1,571,016   2,756            1,573,772       198,735            (1,375,037)        220,816                  (1,154,221)      (2,720,790)       

2022 326,551      2,811            329,362          202,709            (126,653)           225,232                  98,579           (2,622,211)       

2023 137,030      2,867            139,897          206,763            66,867              229,737                  296,604          (2,325,606)       

2024 450,554      2,924            453,479          210,899            (242,580)           234,332                  (8,248)            (2,333,855)       

2025 188,847      2,983            191,830          215,117            23,287              239,019                  262,305          (2,071,550)       

2026 663,071      3,042            666,113          219,419            (446,694)           243,799                  (202,895)         (2,274,445)       

2027 207,340      3,103            210,443          223,807            13,364              248,675                  262,039          (2,012,406)       

2028 83,281        3,165            86,447           228,284            141,837            253,648                  395,485          (1,616,921)       

2029 264,904      3,229            268,133          232,849            (35,284)             258,721                  223,438          (1,393,484)       

2030 7,430          3,293            10,723           237,506            226,783            263,896                  490,679          (902,805)          

2031 721,200      3,359            724,559          242,256            (482,302)           269,174                  (213,129)         (1,115,933)       

2032 327,155      3,426            330,581          247,101            (83,480)             274,557                  191,077          (924,856)          

2033 213,406      3,495            216,901          252,043            35,142              280,048                  315,191          (609,666)          

2034 581,841      3,565            585,406          257,084            (328,322)           285,649                  (42,673)          (652,338)          

2035 330,713      3,636            334,349          262,226            (72,123)             291,362                  219,239          (433,099)          

2036 231,957      3,709            235,666          267,471            31,805              297,189                  328,994          (104,104)          

TOTAL 9,837,413   64,352          (5,260,768)        

 Total Replacement Cost: 

 Proportion RC for Capacity Needs: 

Machinery and Equipment
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Figure 10 – Machinery Infrastructure Renewal Investment Plan  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Vehicles 

 

Table 12 and Figure 11 present the Machinery Infrastructure Renewal Investment Plan.  It is highlighted that the 

current day funding level is approximately $0.05 Million/year.  In order to match forecast expenditure needs of the 

infrastructure life-cycle, an additional $0.60 Million/year is required to sustain the infrastructure assets in accordance 

with conventional replacement practices.  The backlog of $3.35 Million is significant for the size of the asset group.   

 

Table 12 – Vehicles Infrastructure Renewal Investment Plan 
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Machinery Capital Renewal Needs ($) 
Budget Needs ($) 

 $      8,918,308 

0.05%

Year

 RSL 

Renewal 

Needs ($) 

 Capacity 

Renewal Needs 

($) 

 Total Capital 

Renewal Needs 

($) 

 Capital Renewal 

Budget 

Allocations ($) 

 Financial Gap 

($) 

 Additional Capital 

Renewal Funding to 

Balance ($) 

 Surplus/Deficit 

($) 

  Reserve 

Balance ($) 

2016 3,352,324    4,459             3,356,783        50,000             (3,306,783)        600,000                 (2,706,783)       (2,706,783)      

2017 277,709       4,548             282,257           51,000             (231,257)           612,000                 380,743           (2,326,040)      

2018 56,861        4,639             61,500            52,020             (9,480)              624,240                 614,760           (1,711,280)      

2019 352,267       4,732             356,999           53,060             (303,939)           636,725                 332,786           (1,378,494)      

2020 578,900       4,827             583,727           54,122             (529,606)           649,459                 119,854           (1,258,640)      

2021 322,255       4,923             327,179           55,204             (271,975)           662,448                 390,474           (868,167)         

2022 1,190,556    5,022             1,195,577        56,308             (1,139,269)        675,697                 (463,572)          (1,331,739)      

2023 1,378,423    5,122             1,383,545        57,434             (1,326,111)        689,211                 (636,899)          (1,968,638)      

2024 290,842       5,225             296,066           58,583             (237,483)           702,996                 465,512           (1,503,125)      

2025 292,795       5,329             298,124           59,755             (238,370)           717,056                 478,686           (1,024,440)      

2026 2,910,744    5,436             2,916,180        60,950             (2,855,230)        731,397                 (2,123,834)       (3,148,273)      

2027 58,766        5,544             64,310            62,169             (2,142)              746,025                 743,883           (2,404,390)      

2028 340,301       5,655             345,957           63,412             (282,544)           760,945                 478,401           (1,925,990)      

2029 97,020        5,768             102,789           64,680             (38,109)             776,164                 738,055           (1,187,934)      

2030 1,078,278    5,884             1,084,162        65,974             (1,018,188)        791,687                 (226,501)          (1,414,435)      

2031 1,368,075    6,001             1,374,077        67,293             (1,306,783)        807,521                 (499,262)          (1,913,697)      

2032 531,560       6,121             537,682           68,639             (469,043)           823,671                 354,629           (1,559,068)      

2033 280,048       6,244             286,292           70,012             (216,280)           840,145                 623,865           (935,204)         

2034 160,363       6,369             166,732           71,412             (95,320)             856,948                 761,628           (173,575)         

2035 757,694       6,496             764,190           72,841             (691,350)           874,087                 182,737           9,161              

2036 1,072,671    6,626             1,079,297        74,297             (1,005,000)        891,568                 (113,431)          (104,270)         

TOTAL 16,748,454  114,972          (15,574,260)      

 Total Replacement Cost: 

 Proportion RC for Capacity Needs: 

Vehicles
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Figure 11 – Vehicles Infrastructure Renewal Investment Plan  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

3.3 Long Range Funding Plan 

The infrastructure renewal investment plans for each of the asset groups are compiled and summarized in Table 13.   

Table 13 – Long Range Funding Plan - 2016 

  

 

 

 

 

 

 

 

 

 

 

Note * Shaded cells indicate preservation enhancements not currently explored in these asset groups 

The funding plan is based on current day dollar value and assumes 2 percent annual escalation for all groups.  The 

plan includes two scenarios.  The first scenario is conventional replacement or renewal of infrastructure at the end of 

its service life.  The second scenario takes a preliminary look at the providing mid-life preservation enhancement 

treatments that will extend the infrastructure service life.  These practices are typically applied to through 

optimization modeling to the engineering assets major infrastructure groups (i.e. roadways, pipelines, etc.). The 
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Vehicles Capital Renewal Needs 

Replacement 

Cost

Current 

Budget 

Allocation Backlog

Capital 

Renewal 

Needs Backlog

Capital 

Renewal 

Needs

Asset Group ($M) ($M/yr) ($M) ($M/yr) ($M) ($M/yr)

Roadways 57.10 0.71            4.07           1.41       4.52             1.22             

Water 45.70 0.31            6.25           0.94       6.25             0.94             

Sanitary 41.60 0.11            1.29           0.89       3.90             0.52             

Storm Water 31.00 0.02            -             0.82       0.01             0.21             

Land improvements 4.20 0.11            0.97           0.20       0.97             0.20             

Buildings 75.40 1.05            8.59           1.73       8.59             1.73             

Machinery 5.00 0.18            1.61           0.38       1.61             0.38             

Vehicles 8.90 0.05            3.35           0.65       3.35             0.65             

TOTAL 268.90 2.54            26.13         7.02       29.20           5.85             

Conventional Preservation Enhanced
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application can be made to the other infrastructure groups as well, but is not typically practiced today as part of a 

clearly defined strategy.  Given the preservation enhanced solution will save a minimum of $1.17 Million/year (i.e. 

7.02 - 5.85), it is assumed this is the preferred alternative in deriving the long-term funding needs. 

The total infrastructure renewal budget allocation is approximately $2.54 Million/year. The capital renewal needs is 

$5.85 Million/year.  This is an increase of $3.31 Million/year (130%).  This includes addressing the current backlog of 

$29.2 Million. 

It is recognized that doubling the annual funding allocation to infrastructure renewal is not realistic under any 

municipal funding model; especially given the limited propensity for tax increases.  With the financial challenges 

currently faced by higher level governments (i.e. Provincial and Federal), the probability of additional external 

revenues is slight.   

Off-site levies, local improvement levies, increased user fees, and utility rates may be used in part to increase 

municipal revenues.  However, they all tap into the same rate payer.  A utility funded service should be designed on 

a user pay system for which the system is self sustaining and self balancing. There is merit to conducting a utility 

rate review that should include capital renewal within the rate structure.  For recreation facilities, if they are currently 

underfunded, increasing associated user fees may be valid in making these facilities self-sustaining as well.   

Table 14 illustrates current Municipality of Jasper budget revenues in comparison to additional capital renewal 

allocation needs.  It is recognized there is overlap between the asset groups and the budget categories.  However, 

this provides an indication of relative magnitude of service fee, utility rates, or property tax increases required to 

meet the capital renewal funding needs.  The following additional funding needs are based on the Preservation 

Enhanced scenario. 

Table 14 – Capital Renewal Funding Needs to Current Budget Revenue Comparisons 

Asset Groups 

Additional 

Funding Need 

($ Million) Budget Category 

2015 Budget 

Revenues 

($ Million) 

Increase 

(%) 

Roadways  

Machinery 

Vehicles 

1.22-0.71 = 0.51 

0.38-0.18 = 0.20 

0.65-0.05 = 0.60 

1.31 

Municipal Taxes 6.84 16 

Water 

Sanitary Wastewater 

Storm Wastewater 

 

0.94-0.31 = 0.63 

0.52-0.11 = 0.41 

0.21-0.02 = 0.19 

1.23 

Utilities 3.17 28 

Buildings 

Land Improvements 

1.73-1.05 = 1.68 

0.20-0.11 = 0.09 

1.77 

Culture and Recreation 

(i.e. user fees) 

1.14 61 

 

In order to meet the capital renewal needs, the indication is that property taxes may need to be increased by 16%, 

utility rates increased by 28%, and recreation user fees increased by 61%.   

Recognizing a challenging funding issue, the following Moving Forward Strategy may be able to address some 

additional processes that may further reduce the funding needs and help to close the financial gap. 
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4. Moving Forward Strategy 

From the above discussions on the additional capital renewal funding needs, it is recognized that reasonable 

increases in taxes, utility rates and user fees alone will not address the financial gap.  This dilemma is not unique to 

the Municipality of Jasper.  It is a national and international issue.  For this reason, there is industry best practices 

developed through the National Research Council (NRC) and housed by the Federation of Canadian Municipalities 

(FCM) to help municipalities realistically address their own respective infrastructure deficits. 

 

The following sections include a few areas the Municipality may wish to move forward that may improve overall 

infrastructure management practices that is proven to reduce the expenditure needs over the infrastructure life cycle. 

4.1 Inventory and Maintenance Management 

Appendix A contains the inventory and analysis data files.  In those data sets contains information on each asset for 

each of the eight infrastructure groups.  Contained in that information are the physical attributes, age, theoretical 

service life and replacement cost.  Some of these assets are linked to the Municipality’s Geographic Information 

System (GIS).  This would include those in the Water, Sanitary Wastewater and Storm Wastewater asset groups.  

Each asset segment is tagged with a spatial identification number so information can be referenced through 

mapping media as well as tabular data sets.   

 

Moving forward, it would be valuable for the Municipality to include the assets for all its asset groups, with the 

exception of vehicles and machinery.  In addition, a maintenance management component should be added to the 

GIS attribute structure to include historic maintenance and renewal works.  So after any work completed on any 

piece of infrastructure, the records show for that particular asset segment, what was done, when, the cost, and if the 

asset was renewed to a near new condition state.  Reaching near new condition state occurs when the asset is 

replaced or undergoes a major rehabilitation.   

 

More comprehensive maintenance management systems include also schedules for routine maintenance, etc. 

However, getting the inventory and record of the historic works would be a good first step.  This can be also tied to 

housing condition data for Infrastructure optimization analysis. 

 

4.2 Engineering Assets Infrastructure Life-Cycle Optimization 

The practice of infrastructure life-cycle optimization is the heart and soul of asset management.  It involves taking 

condition data for a network of infrastructure assets and modeling their deterioration over time through its respective 

life cycle.  Throughout the infrastructure life-cycle, the model introduces of a variety of maintenance, mid-life 

preservation, and rehabilitation treatments.  Various treatments have varying impact of renewal give the condition 

state.  They have varying costs. Within each infrastructure segment, through its life-cycle, there could be thousands 

of possible combinations.  The objective is to minimize costs through the life-cycle while providing infrastructure 

sustainability. 

 

The practice of infrastructure life-cycle optimization analysis is generic to all infrastructure assets.  In practice, the 

main infrastructure group is pavements. Pavement Management Systems were the origin of this methodology.  

Today, the practice is starting to evolve to sidewalks, water distribution and wastewater collection (i.e. sanitary and 

storm).  For Jasper, this would primarily include the Engineering Assets group. 

 

Fundamentally, there are two components to achieving this.  The first involves conducting the condition assessment.  

This could be completed manually or through automated technologies.  For the roadway network, the mobilization to 

bring in automated condition measuring services may be greater than having trained personnel manually measure 

the roadway distress ratings.  For the wastewater pipes, sewer photography is the only means to capture the internal 

pipe distress measurement.  Once the condition data is collected, it then has to be compiled to a “severity” and 

“extend’ format for each of the condition distresses measured. 



Pillar Systems Inc. The Municipality of Jasper Strategic Asset Management Study 

 

 32  

 

The second component is completing a life-cycle computer model.  The first process is developing all the model 

parameters suited to the Municipality of Jasper.  This includes deterioration probabilities and rates, threshold levels 

and triggers, unit costs, and treatment strategies.  The model is calibrated to first emulate the existing status quo.  

Then the model is run testing a variety of treatment strategies over the infrastructure life cycle.  At the end the 

recommended solution will be the strategy that minimizes costs over the infrastructure life cycle while working within 

available budget constraints.  Limiting the budge limits can impact the optimal solution. However, the application is 

proven to return a rather significant return on infrastructure investment.  Applied to the City of Prince Albert, the 

optimal solution realized a 368 percent return on infrastructure investment (ROII) over a five year period.  Part of the 

modeling decision process revolves around valuation or monetary performance of the infrastructure asset.  As 

example, if one invests an additional $ 1 in doing the right repair and the value of the infrastructure goes up by 

$3.68, that is a good decision.  It means you have to spend less on your infrastructure assets later. This is equivalent 

to money in the bank, which has the potential to further reduce the financial gap illustrated above in the Long Range 

Funding Plan. 

 

Figure 12 – Infrastructure Life-Cycle Modeling Decision Management – City of Prince Albert 

 

 

Appendix B illustrates in more depth the infrastructure life-cycle optimization process.  It revolves around a Pillar 

System’s technology and process.  Similar application was used in developing the Alberta State of the Infrastructure 

Report.  

 

4.3 Fleet and Equipment Management 

During the initial project phases of capturing the inventory and respective data, it was noticed the Municipality does 

not use a fleet management system or related methodology.  The practice of fleet management can range from 

sophisticated fleet management systems, used commonly in larger municipalities to spreadsheet applications 

common to small and medium sized municipalities.  The following illustrates some principals that Jasper may wish to 

apply to its Vehicles and Machinery asset groups.  As these two groups appear to have the highest proportional 

backlog to value of assets, fleet management may provide a proactive approach to both timely replacement as well 

as developing unit rates that may in part be used to develop a revolving fund to self sustain the vehicles and 

machinery inventory.  Fleet management works on the two principles of “Managing the Individual Units” and 

“Managing the Fleet as a Program”.  
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Managing the Individual Units 

 

Each piece of equipment has two primary cost components as follows: 

 

1. Capital cost depreciation. This is the annualized purchase cost over time (or usage) to the end of service life; 

for which there is a modest salvage value. The annualized cost is typically straight-line depreciated based 

on a pre-determined discount rate.  

2. Operations and maintenance cost (O&M). Operations costs (i.e. fuel) are relatively constant through the 

equipment life; but can improve on replacement with new technology. The maintenance costs are typically 

quite minimal on new equipment; but can exponentially increase over time, depending on the make/brand of 

the equipment (i.e. Cat vs. Komatsu).  

 

The strategy is to replace equipment at the time in the infrastructure life where the cumulative costs are a minimum. 

Most of the capital depreciation occurs in the early years of the equipment life. However, the O&M costs occur later 

in the equipment life. Therefore, there is typically a point in between where the total costs reach a minimum and 

begin rising again as the equipment gets older. Like other infrastructure, this too is the “sweet spot”. This is typically 

the target for equipment replacement, as illustrated in Figure 13. 

 

 

Figure 13 - Fleet Management “Sweet Spot” 

 

 

 

 

 

 

 

 

 

 

Further adding to the cost of the equipment is the downtime cost associated with risk of downtime. This risk is 

dependent on spare units and other time loss factors. As such, it increases the O&M costs and adds pressure for 

equipment replacement even sooner, as illustrated in Figure 14. 

 

 

Figure 14 - Adjusted Fleet Management “Sweet Spot” 

 

 

 

 

 

 

 

 

All of this information is used to determine the appropriate charge out rates for the unit. Excessive charge-out rates 

result in higher expenditures to the road which may defer road work. Under charge-out rates will result in a negative 
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The following was observed with respect to Jasper’s current fleet management system: 

 

 There was no record of O&M Costs for each unit 

 There was no allowance for downtime (i.e. reliability) risk 

 The term was always measured in years for all equipment types, when actual practice on many units is more 

reliably measured in hours 

 There was no record of charge-out rates 

 

Therefore, there is indication that the replacement cycles could be optimized and used to set the charge-out rates if 

historic fleet management records were maintained. 

 

Managing the Fleet Program 

 

Typical fleet management practices maintain the fleet systems as a self funding reserve by charging an hourly rate 

for the equipment to the management unit they are serving. This hourly rate becomes an expenditure to the specific 

operations or capital program and it also builds a credit in the equipment reserve. The overall reserve balance is 

used to fund equipment replacement. The reserve balance needs to be sufficient to meet the optimal equipment 

replacement cycles.   

 

Based on the information available, it would appear equipment is not being operated on a revolving fund (i.e. self-

funded reserve).  There is no process in place to charge vehicles and machinery usage to where it is being used so 

its revolving fund can be credited for on-going O&M costs and timely capital replacement.  The following will help the 

Municipality in moving forward with a relatively simple, but effective fleet management program.   

 Track expenditures (depreciation, O&M, downtime risk) for each unit. 

 Calculate charge-out rates for the individual units based on tracked and projected expenditures. 

 Charge equipment to the program (i.e. Operations Roads, Operations Wastewater, etc) where it is used; and 

that the program receiving the equipment usage is realizing the credit back to the equipment reserve (i.e. 

revolving fund). 

 Use the equipment reserve to manage the fleet as a self-sustaining entity. 

 

Looking at the fleet system as a whole, this will identify whether the equipment reserve is balanced for the charge 

out rates; as such determines if unit rates should increase or decrease.  On the individual equipment level, it will also 

determine the optimal timeline for equipment replacement; thereby addressing the excessive backlog that currently 

exists.  In application, this will eliminate general fund needs to fund Machinery and Vehicle assets; as actual 

expenditures will be paid for via the revolving fund accumulation through usage.  By managing and optimizing the 

fleet system, the overall program costs and capital renewal needs should decline over time. 

 

4.4 Facilities Assets 

In the buildings group, the Municipality currently does very comprehensive work identifying the maintenance and 

renewal needs, time-lines, and estimated expenditure for the individual facility components within each of its twenty 

facility structures.   

 

In improving on this practice, any asset group can undertake formal condition assessments and life-cycle 

optimization modeling as discussed above.  The Government of Alberta has performance measures and condition 

rating criteria applied to its facilities structures (i.e. schools, hospitals, post-secondary institutions, etc.).  Pillar 

Systems optimization technology illustrated adaptability to those in the Alberta State of the Infrastructure Report.  

Applying infrastructure optimization methods is a little more comprehensive due to the numerous components.  

Application on that from may not be sought late after application to the more conventional asset groups (i.e. 

Roadways, Water, Sanitary, and Storm).   
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The current practice the Culture and Recreation Department is currently doing with its twenty facility structures is 

encouraged to continue. However, as there is more capital renewal needs than available funding, a common 

practice is to apply a risk assessment to each item.  This is based on three risk components.  The first is identifying 

the risk of deferred implementation.  The second is to address the severity of the consequence.  This is done 

through a severity rating (e.g. low, medium, high) and sometimes quantified monetary impact (e.g. $3 Million 

structural damages and liability risk due to failed roof repair). The third component is the probability of that 

occurrence.  This can be addressed as a percent or probability rating (e.g. low, medium, high).  Looking at the 

combined severity-probability of risk occurrence, this can be an instrumental component in capital renewal budget 

programming and priority-setting. 

 

The current maintenance and renewal programming completed for the Culture and Recreational Facilities were not 

identified for Water Treatment Facilities and Wastewater Treatment Facilities.  It would be prudent to include these 

other facilities in a similar manner. 

 

4.5 Budget Programming 

Based on Table 14 above, in order to address the capital renewal needs to attain infrastructure sustainability would 

require a 16% increase in municipal taxes, a 28% increase in utility rates, and a 61% increase in culture and 

recreational fees.  These proportions are approximate and subject to some variation.  In addition, further detailed 

asset management initiatives (i.e. condition rating and life-cycle optimization modeling) is expected to further reduce 

the additional expenditure needs based on fundamental asset management principals of “doing the right things to 

the right infrastructure at the right time”.  Until such further analysis is completed, it would be prudent to work 

towards incremental revenue increases.  The amount of revenue increase should start somewhere between current 

annual increases, which is typically the cost of inflation, and to those rate increases described in Table 14.  Based 

on annual asset management reviews and further analysis, budget revenues and capital renewal expenditures 

adjusted accordingly. 

 

One key finding of Jasper’s current budget programming is the intermixing of spending crossing the revenue 

streams.  Associated management of such programs is more effective when such groups are self-sustaining and 

balanced.  As example would be the Utility services which should be completely self-funded.  It has its own revenue 

stream.  Expenditures should all fall within this management unit and not cross over with the tax base operations.  

Utilities should have its own assets for this the utility rates sufficient in itself to provide infrastructure sustainability.  

The same premise could be used for the Vehicles and Machinery asset group, which could also be a self-sustaining 

entity. Managing infrastructure sustainability is attained through equipment usage charged to other management 

units and associated revenue captured in an equipment reserve or revolving fund for the services provided.  Then 

infrastructure sustainability becomes self policing within these self-sustaining management units. 
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4.6 Implementation Plan 

Based on the above discussion, Table 15 illustrates the sequence of events and associated external cost in moving 

forward to addressing the Long Range Funding Plan and attaining Infrastructure Sustainability. 

 

Table 15 – Implementation Plan 

Item Time 

Estimated 

Cost Comments 

2016 Budget Plan November, 

2015 

$0 Based on preliminary capital renewal needs 

revenue increases ranging between: 

 Municipal Taxes (4% – 16%) 

 Utility Rates (4% - 28%) 

 Culture and Recreation User Fees (4% - 

61%) 

Water Main Break History 

Condition Rating Assessment 

and Performance Measures 

March, 2016 $8,000 Desktop analysis 

Sanitary and Storm Flush, 

Sewer Photography, and 

Performance Measures 

May – June, 

2016 

$126,000 Based on pipes with a TSL < 30 years.  This 

would include 9600 m of sanitary sewer and 

1000 m of storm sewer. 

 

Price estimated at $10/m for flush, CCTV 

photography and post data processing plus 

$16,000 for condition rating interpolation and 

forecasting. 

Utility Rate Review 

 

* Key component to 2017 budget 

preparation 

July, 2016 $15,000 To make certain utility rates meet not only 

operating needs but contain provision for capital 

renewal. 

Roadway and Sidewalks 

Condition Rating 

August-

September, 

2016 

$20,000 Assumes manual condition rating for both 

roadways and sidewalks.  Add $8000 to upgrade 

to automated pavement condition rating. 

Engineering Assets 

(Roadways, sidewalks, water 

distribution, and wastewater 

(sanitary and storm) collection) 

Life-Cycle Optimization 

Analysis 

 

* Key component to 2017 budget 

preparation 

February - 

October, 2016 

$24,000 Based on minimizing costs of the infrastructures 

life-cycle, providing infrastructure sustainability, 

realistic budget allocations, and detailed 

treatment scheduling of all listed infrastructure 

assets within these groups.  A key component is 

expected to include new preservation enhancing 

treatments (i.e. sewer liners, etc) designed to 

minimize capital renewal costs over the life 

cycle. 

    

Facilities Risk Management 

Enhancement to Restricted 

Funds Workbooks 

 

* Key component to 2018 budget 

preparation 

January, 2017 $5,000 Enhancement to existing Culture and Recreation 

capital renewal facilities programming 

Water and Wastewater 

Treatment Plants and Pumping 

March, 2017 $8,000 Inspection and deficiency/preventative 

maintenance listing with internal Operations staff 
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Facilities Internal Components 

Assessment and Capital 

Renewal Programming 

 

* Key component to 2018 budget 

preparation 

Fleet Management System 

(Vehicles and Machinery Asset 

Groups) 

 

* Key component to 2018 budget 

preparation 

April 2017 $10,000 Based on conventional fleet management 

principles within a relatively simple spreadsheet 

environment. 

    

Project Management (15%) January 2016 

to December 

2017 

$32,400 This may be internal management salary costs 

attributed to this initiative or an outsourced 

Owner’s Engineer to manage the delivery of 

works listed above. 

2017 Budget Plan November, 

2016 

$0 Based on results attained in the above 

implementation planning components. 

2018 Budget Plan November, 

2017 

$0  

TOTAL  $248,400  

 
5. Conclusions and Recommendations 

The following summarizes key conclusions and recommendation with respect to the given Jasper Asset 

Management Study. 

5.1 Conclusions 

 The computed replacement cost value of its infrastructure assets is $268.9 Million.  This is significantly 

greater than the $84.5 Million compiled acquisition costs stated in the Municipality’s 2014 Tangible Capital 

Assets Financial Statements.   

 The Municipality of Jasper appears to be running an infrastructure deficit in all eight of its asset groups.  

Additional funding needs to bridge the financial gap is approximately $3.31 Million/year to $4.48 Million/year 

depending on the Municipality’s decision to implement a proactive preservation enhanced approach or 

conventional replacement approach within the infrastructure renewal program. 

 To address the Long Range Funding Plan needs will require approximately the following increase to existing 

revenue streams: 

o Municipal Taxes – 16% 
o Utility Rates – 28% 
o Culture and Recreation User Fees – 61% 

 It is recognized that sharp tax/rate/fee increases would not be appropriate and that a gradual progressive 

approach be considered. 

 It is recognized that post report asset management measures including condition assessments, life-cycle 

optimization modeling, risk management, and fleet management will contribute to further reduction in capital 

renewal funding needs and associated tax/rate/fee increases.   
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 A moving forward implementation plan beginning January 2016 and concluding December 2017 provides a 

period of the required assessment and analysis to derive budget programs and detailed work plans that will 

minimize costs while ensuring sustainability over the infrastructure life-cycle. 

 Delivery of this plan should be carefully scoped as not all asset management systems and delivery thereof 

are created equal.  Request for Proposal (RFP) development should reference Best Practices in the field of 

Asset Management and those practices that will maximize the Return on Infrastructure Investment (ROII) to 

the Municipality. 

 The implementation plan may be managed internal to the Municipality of Jasper outsourcing each 

component; or managed and delivered in its entirety through the services of an Owner’s Engineer. 

5.2 Recommendations 

i. That for budget year 2016, the Municipality of Jasper discusses and implements reasonable tax, utility rate, 
and user fees increases as a preliminary step to addressing the capital renewal funding needed to attain 
infrastructure sustainability. 

ii. That for the period of January 2016 to December 2017, the Municipality of Jasper use the Implementation 
Plan to complete the needed analysis to develop a detailed Long Range Capital Plan that will maximize the 
ROII; and that the Municipality allocate $248,400 to complete those engineering works.    

iii. That the Municipality of Jasper incorporates the detailed assessment results applied within the Long-Range 
Infrastructure Capital Plan for application in the 2017 and 2018 Budgets and beyond; and that this plan is 
used as a guide in addressing further tax, utility rate, and user fees increases 
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Appendix B 
 

Infrastructure Life-Cycle Optimisation Modeling 
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Infrastructure Life-Cycle Optimization Model 

The Infrastructure life-cycle optimization model works through numerous life-cycle combinations of events and 

determines the path that meets the desired objective functions including minimizing program expenditures and 

maximizing asset valuation and performance.  . 

The severity (good, fair, poor) and extent (%) format for performance ratings (physical condition, utilization, and 

functional adequacy) are also the basis for evaluation within the optimization model.  In addition, the optimization 

model can incorporate asset valuation as a measure of performance to provide a dollar to dollar comparison of 

changes in funding envelope expenditures to changes in the performance of the assets.   

The input model parameters include three critical areas of importance.  The first is threshold levels.  Threshold levels 

are tolerance levels of extent established by the infrastructure management team.  Threshold levels are established 

at the severity and extent level representative of the infrastructure’s classification (functional, structural, 

environmental, and capacity) 

The following figure illustrates typical threshold levels of asphalt concrete road infrastructure representing the 

variations in functional use of the road system.  In this example the major arterial roads should have the highest level 

of service.  As a result, lower extent levels for each severity group (minor=18.0%, moderate=9.6%, major=4.8%, 

severe=0.1%) would be tolerated.  Conversely, the local access road receives the lowest level of service.   

Therefore, higher threshold levels of extent would be tolerated within each of the severity groups (i.e. minor=32.0%).   

Threshold levels alone do not trigger specific treatment mitigation or establish specific operations procedures.  

Threshold levels of extent will work with the measured and simulated condition data to provide an index which is 

used for strategizing treatment options indicative to the current state of the infrastructure and level of service 

required for its specific classification.   The index is used only as a decision making measure by the agency’s 

infrastructure management team in strategizing treatment options.  The index is not used in any of the modeling 

processes for treatment mitigation, costing, or deterioration. 

Figure B-1 - Typical Threshold Levels of Extent 

 

The second are deterioration probabilities uniquely defined for the various infrastructure types and conditions 

affecting the infrastructures. 
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Figure B-2 - Typical Deterioration Probability Matrix 

 

The deterioration probabilities determine the rate of performance change over time using principles of Markovian 

probabilistic modeling.   

Figure B-3 - Markovian Simulated Performance Extent Calculation 

 

Applied to the Provincial performance standards, the noted severity levels of minor, moderate, major, and severe, 

would relate to the good, fair, and poor.  As such, applied to each performance measure (physical condition, 

utilization, and functional adequacy), the actual extents of good, fair, and poor would adjust over time depending on 

natural deterioration relationships and resulting events to maintain and renew the infrastructure as determined in the 

treatment strategy model parameters. 

The third major model parameter is the treatment strategies.  During the various periods in an infrastructure’s life-

cycle, treatment strategies determine what event should be tested and what the effect will be on the performance if 

Extent Levels within each Severity Rating

Year None Minor Moderate Major Severe Index

Y0 E01 E02 E03 E04 E05 I0

Y1 E01*P1
1

E01*P12 E01*P13 E01*P14 E01*P15 I1
+ + + + +

E02*P21 E02*P22 E02*P23 E02*P24 E02*P25

+ + + + +
E03*P31 E03*P32 E03*P33 E03*P34 E03*P35

   + + + + +
E04*P41 E04*P42 E04*P43 E04*P44 E04*P45

+ + + + +
E05*P51 E05*P52 E05*P53 E05*P54 E05*P55

Y2 E1
1

*P1
1

E1
1

*P12 E1
1

*P13 E1
1

*P14 E1
1

*P15 I2
+ + + + +

E12*P21 E12*P22 E12*P23 E12*P24 E12*P25

+ + + + +
E13*P31 E13*P32 E13*P33 E13*P34 E13*P35

+ + + + +

E14*P41 E14*P42 E14*P43 E14*P44 E14*P45

+ + + + +

E15*P51 E15*P52 E15*P53 E15*P54 E15*P55

Yn In
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implemented.  In addition, it will determine the cost to apply the event and the resulting change in asset valuation 

(i.e. monetary measure of improvement of performance). 

Figure B-4 - Treatment Strategy 

 

Within the strategy, maintenance and renewal treatment events would be applied at select stages in the 

infrastructure’s life.  In addition, unit pricing is also applied including the effect the treatment has on performance.  

Each year in the life-cycle modeling, treatment options are accumulated like branches on a tree. 

Figure B-5 - Treatment Branches and Paths 

 

 

Each treatment branch is analyzed based on the uniform average annual cost for the life-cycle.  The numerous 

alternatives determine a marginal effectiveness value for each infrastructure and is subsequently stacked so all 

infrastructures of all funding envelopes are prioritized and compete for capital maintenance and renewal funding on 

an equitable basis. 

1

2

routine maintenance

33
spot strengthening routine maintenance

4
4
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Figure B-6 - Marginal Effectiveness 

 

On a network level, for each program planning year, targets may be established for budget limits, asset valuation 

limits, and performance limits.   The network level targets provide annual program stability and work within the 

required funding envelope constraints and strategic management targets. 

Figure B-7 - Budget, Asset Valuation, and Performance Constraints 

 

The modeling output produce reports indicating resulting optimal budget levels and corresponding asset valuation 

and performance for each infrastructure type within the funding envelope. The following table summarizes the report 

outputs for a municipal infrastructure case.   
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Figure B-8 - Optimization System Output - Municipal Infrastructure Example 

 

The asset valuation component of the analysis is quite significant in the decision management process.  For the 

roads program of the above example, the following illustrates the impact of the change in asset valuation in 

comparison to forecast program expenditures. 

Figure B-9- Roads Program with Asset Valuation 

 

Note that asset valuation is represented by the write down value.  The write down value is the difference between 

the infrastructure’s replacement value/cost and the written down replacement value/cost.  Therefore, the higher the 

write down value, the lower the level of performance.   

Figure D-13 - Asset Valuation 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Program Budget ($ Millions)

Program Water Domestic Storm

Year Mains Sewerage Sewerage Roads Bridges Sidewalks Total

1 13.20$    7.80$      5.30$      52.00$    4.20$      0.23$      82.73$    

2 15.10$    7.90$      6.00$      48.00$    4.40$      0.25$      81.65$    

3 16.00$    8.10$      5.90$      45.50$    3.90$      0.24$      79.64$    

4 16.50$    8.00$      6.10$      41.90$    3.80$      0.28$      76.58$    

5 16.50$    7.90$      6.20$      45.10$    4.20$      0.19$      80.09$    

Program Roads Budget Write Down WDV

Year Budget Change Value Change

1 52.00$    107.30$  

2 48.00$    (4.00)$        106.80$  (0.50)$     

3 45.50$    (2.50)$        106.90$  0.10$      

4 41.90$    (3.60)$        120.30$  13.40$    

5 45.10$    3.20$         119.90$  (0.40)$     

* $ in Millions

Replacement Cost

V Write Down Value

a

l Written Down Replacement Cost

u

e

($)

Near New Depreciated
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In the above example, over the five-year program period, the overall savings in expenditures in comparison to the 

base year (year 1) is $27.5 M.  Within this period, the value of the infrastructures declined by $12.6 M.  Therefore, 

the net gain over the five-year program period is $14.9 M.  Conversely, another scenario may indicate that an 

increase in annual expenditures will result in a corresponding greater increase in the value of the assets.  Such 

would also be a good programming decision. 

Model Parameters 

The selection or development of the actual strategic management model and the optimization systems model will 

dictate what model parameters will need to be developed to drive the model.   

Fundamental to most systems are the requirements for following model parameter developments.  The selected 

systems for implementation will dictate more specifically the format and specifics, and they would include several 

other parameters specific to the model.  The following highlight the main areas of importance. 

 Deterioration relationships – This may be direct performance versus time.  In some models, the relationship is in 

a form of probabilities of going from once condition state to another. 

 Performance Targets or Threshold Levels – Are used provide a variable level of service between infrastructure 

types and functional use. 

 Events or Treatment Strategies – This would identify what maintenance and renewal action is triggered at what 

condition state in the infrastructure’s life cycle.  Typically, this would also include the affect in terms of renewed 

performance.  

 Unit Costing – This would be the cost of applying the maintenance and renewal treatment.   

 

Model parameters are typically derived from two sources.  One source is though operations and management 

personnel specific to the ministry and funding envelope.  Processes exist to tap into the expert knowledgebase to 

build upon model parameters in which no quantifiable information is available.  

The second source is through historic data.  Typically, custom-based software is developed to tap into the variety of 

information sources through relational database practices.  Deterioration relationships are often determined through 

comparing annual changes in performance for each infrastructure segment within the inventory repository.  Unit 

costing information is often obtained through maintenance management systems and other unit rate compilation 

exercises. 

The actual initial development and annual update of model parameters is not an absolute science. Model 

parameters input to models involves subjective review of all information sources and subsequent model calibration 

as part of a pre-modeling reality check. 

 


